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Advanced Instrumentation, Information, and Control 
Systems Technologies Technical Program Plan 

1. BACKGROUND 

Reliable instrumentation, information, and control (II&C) systems technologies are essential to 
ensuring safe and efficient operation of the U.S. light water reactor (LWR) fleet. These technologies 
affect every aspect of nuclear power plant (NPP) and balance-of-plant operations. In 1997, the National 
Research Council conducted a study concerning the challenges involved in modernization of digital 
instrumentation and control systems in NPPs. Their findings identified the need for new II&C technology 
integration. 

Digital II&C technologies are deployed in a number of power generation settings worldwide. 
Current instrumentation and human-machine interfaces employ analog systems in the nuclear power 
sector. These systems, though generally considered by other industries to be obsolete, continue to 
function reliably, but do not enable utilities to take full advantage of digital technologies to achieve 
performance gains. 

The NPP owners and operators realize that this analog technology represents a significant 
challenge to sustaining safe and economic operation of the current fleet of NPPs. Beyond control systems, 
new technologies are needed to monitor and characterize the effects of aging and degradation in critical 
areas of key structures, systems, and components. The objective of these efforts is to develop, 
demonstrate, and deploy new digital technologies for II&C architectures and provide monitoring 
capabilities to ensure the continued safe, reliable, and economic operation of the nation’s 104 NPPs. 

Today, digital technologies are 
implemented as point solutions to 
performance concerns with individual II&C 
components. This reactive approach is 
characterized by planning horizons that are 
short and typically only allow for ‘like-for-
like’ replacements. This results in a 
fragmented, non-optimized approach that is 
driven by immediate needs. As a long-term 
strategy, this is inefficient in light of the 
evolution of II&C technology, the availability 
of skills needed to maintain this legacy 
technology, and the associated high costs and 
uncertainties. 

To displace the piecemeal approach to 
digital technology deployment, a new vision for efficiency, safety, and reliability is needed that leverages 
the future potential of a range of digital options. This includes consideration of goals for NPP staff 
numbers and types of specialized resources; targeting operation and management costs and the plant 
capacity factor to ensure commercial viability of proposed long-term operations; improved methods for 
achieving plant safety margins and reductions in unnecessary conservatisms; and leveraging expertise 
from across the nuclear enterprise. This last point is especially noteworthy because mergers and 
acquisitions have redefined NPP ownership and nuclear energy supply in the United States and Europe. 
NPP ownership is spread across a smaller number of utilities due to mergers and acquisitions, and 
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ownership is no longer typically characterized by regional location or even national boundaries. Digital 
technology can enable plant owners to effectively manage the ongoing operations and support of the 
NPPs from wherever the owner resides. 

A technology-driven approach in this research and development (R&D) area alone will be 
insufficient to yield the type of transformation that is needed to secure a long-term source of nuclear 
energy base load; a new approach is needed.[1] An effective R&D initiative must engage the stakeholders 
(i.e., plant owners, regulators, vendors, and R&D organizations) to initiate relevant R&D activities. This 
calls for development and execution of a long-term strategy for NPP II&C technology modernization 
based on the unique characteristics of the U.S. nuclear industry and its regulatory environment. In the 
near term, this strategy should lead to the ability to transition to a business model for NPP operation, 
employing a new technology base that becomes less labor intensive, facilitates greater digital application 
deployments, and can be deployed seamlessly across the operational enterprise. The execution of this 
R&D approach will lay the foundation for a technology base that is more stable and sustainable over the 
long term and assures the continued safety of power generation from nuclear energy systems. 

2. RESEARCH AND DEVELOPMENT PURPOSE AND GOALS 

The purpose of the research pathway is to enable the modernization of the legacy II&C systems in 
a manner that creates a seamless digital environment (Figure 1), 
encompassing all aspects of plant operations and support – building a 
three-dimensional information architecture that integrates plant 
systems, plant processes, and plant workers in an array of 
interconnected technologies as follows: 

� Plant systems – beyond the monitoring and control functions of 
these systems, extend plant information within these systems 
directly into the processes that support the plant work activities 
and directly to the workers performing these activities. 

� Plant processes – integrate processes with real-time plant 
information to enable task automation, plant status control, more 
accurate procedure and work package usage, enhanced risk 
management, and other such functions, based on actual plant 
configuration, performance, and operational constraints. 

� Plant workers – immerse plant workers in an information-rich environment that provides 
immediate, accurate plant information and allows the workers to conduct plant processes directly at 
the plant location, using mobile technologies, augmented reality (e.g., “seeing” radiation fields), 
and real-time video, enabling virtual collaboration and collective situational awareness among all 
participants in a work activity, both at the job site and in remote locations. 

This development will transform the current NPP operating model from one that relies on a large 
plant staff and predominately manual activities to one based on smaller, technology-empowered staff 
conducting largely automated activities. Such an operating model will significantly enhance nuclear 
safety, worker productivity, and overall plant performance. This digital transformation is critical to 
addressing an array of difficult issues currently facing the plants, including the aging of legacy II&C 
systems, the need for long-term plant asset management, a potential shortage of technical workers, 
susceptibility to consequential human error, ever-increasing expectations for nuclear safety improvement, 
and relentless pressure to reduce cost. 

Figure 1. Seamless information architecture. 
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The development and collaborations through this pathway are intended to overcome the inertia that 
sustains the current status quo of today’s II&C systems technology and to motivate transformational 
change by a shift in strategy – informed by business objectives – to a long-term approach to II&C 
modernization that is more sustainable. Accordingly, the Department of Energy (DOE) (through the Light 
Water Reactor Sustainability [LWRS] Program Advanced II&C Systems Technologies Pathway) 
recognizes the following issues and needs for a long-term R&D program in II&C technologies: 

� II&C modernization is critical to the sustainability of the operating nuclear fleet. 

� Because of its short-term operational focus, the U.S. commercial nuclear industry could replace its 
legacy systems and still miss the opportunity to transform its operating model, thereby missing out 
on efficiencies in the advanced technologies that could reduce the costs of plant operations and 
outages. 

� A national research program is needed to develop the transformative technologies and 
implementation roadmap for a performance-based II&C modernization strategy. 

� DOE’s national laboratories maintain unique capabilities to develop and deliver a strategy for 
modernization that can be successfully deployed by the private sector: 

� A federally funded and industry cost-shared program is technologically and organizationally 
neutral. 

� Utilities must own the solution to a successful plant-specific licensing case for modernized 
II&C and monitoring technologies. 

� National laboratories will collaborate with utilities to overcome barriers to technology 
deployment. 

An overriding objective of this pathway is to ensure that legacy II&C equipment does not become a 
limiting factor in the decisions on long-term operation of these NPPs. Goals for technology introduction 
are to enhance efficiency, safety, and reliability; improve characterizations of the performance and 
capabilities of passive and active components during periods of extended operation; and facilitate 
introduction of new advanced II&C systems technologies by demonstrating performance and reducing 
regulatory uncertainties. The R&D activities are intended to set the agenda for a long-term vision of 
future operations, including fleet-wide integration of new technologies. 

 



 

4 

3. PATHWAY RESEARCH AND DEVELOPMENT AREAS 

3.1 Overview 

R&D activities are planned to develop needed capabilities through digital technologies to support 
long-term NPP operations and management. The supporting technologies will enable the large integrated 
changes that industry cannot achieve without direct R&D support. This includes comprehensive programs 
that achieve the following: 

� Support creation of new technologies that can be deployed to address the sustainability of today’s 
II&C systems technologies 

� Improve understanding of, confidence in, and facilitate transition to these new technologies 

� Support development of the technical basis needed to achieve technology deployments 

� Create or renew infrastructure needed for research, education, and testing. 

3.2 Advanced Instrumentation, Information, and Control  
Systems Technologies Research Program 

This research program will address aging and long-term reliability issues of the legacy II&C 
systems used in the current LWR fleet by demonstrating new technologies and operational concepts in 
actual NPP settings. This approach drives the following two important outcomes: 

� Reduces the technical, financial, and regulatory risk of upgrading the aging II&C systems to 
support extended plant life beyond 60 years. 

� Provides the technological foundation for a transformed NPP operating model that improves plant 
performance and addresses the challenges of the future business environment. 

 
The research program is being conducted in close cooperation with the nuclear utility industry to 

ensure that it is responsive to the challenges and opportunities in the present operating environment. The 
scope of the research program is to develop a seamless integrated digital environment as the basis of the 
new operating model. 

The program is advised by a Utility Working Group (UWG) composed of leading nuclear utilities 
across the industry and the Electric Power Research Institute (EPRI). The UWG developed a consensus 
vision of how a more integrated approach to modernizing plant II&C systems could address a number of 
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challenges to the long-term sustainability of the LWR fleet.[2] A strategy was developed to transform the 
NPP operating model by first defining a future state of plant operations and support based on advanced 
technologies and then developing and demonstrating the needed technologies to individually transform 
the plant work activities. The collective work activities were grouped into the following major areas of 
enabling capabilities: 

1. Highly integrated control room 

2. Highly automated plant 

3. Integrated operations 

4. Human performance improvement for field workers 

5. Outage safety and efficiency 

6. Centralized online monitoring and information integration. 

Within these areas of enabling capabilities, a series of 20 pilot projects were defined as the 
roadmap for industry to collectively integrate new technologies into NPP work activities. For online 
monitoring, two broad areas of development have been defined at the present, which will be further 
defined into a series of additional pilot projects. 

A pilot project is an individual demonstration that is part of a larger strategy needed to achieve 
modernization according to a plan. It is small enough to be undertaken by a single utility, it demonstrates 
a key technology or outcome required to achieve success in the higher strategy, and it supports scaling 
that can be replicated and used by other plants. 

The pilot projects are defined as the appropriate points to introduce enabling technologies across 
the spectrum of plant work activities. These technologies serve as the stepping stones to the eventual 
seamless digital environment that enables a transformed NPP operating model. In a September 2011 
workshop, the UWG prioritized the pilot projects in terms of value to the utilities and validated the 
development order. The sequence of development is designed to achieve progressively greater benefits as 
the growing aggregate of integrated technologies enables higher degrees of automation and innovation. 
The pilot projects are scheduled over a 12-year period (i.e., 2010 to 2021) as depicted in Figure 2. 

Prior to the time the individual pilot projects are scheduled to begin, members of the UWG are 
solicited to serve as host utilities for the R&D activities in which the new technologies are demonstrated 
and validated for production usage. This arrangement has a number of advantages as follows: 

� It assures the end-state vision for plant modernization is shared by a significant portion of the LWR 
fleet. 

� It assures the near-term technologies are immediately beneficial while they comprise the long-term 
building blocks of a more comprehensive digital environment. 

� It greatly reduces the risk of implementation for any one utility and the oversight of the working 
group provides a competent peer review. 

� It allows the utilities to move forward together in transforming their operating model to fully 
exploit these technologies, providing a transparent process for coordinated assistance from the 
major industry support organizations of EPRI, the Institute of Nuclear Power Operations, and the 
Nuclear Energy Institute. 
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Figure 2. Pilot projects for the Advanced Instrumentation, Information, and Control Systems 
Technologies Pathway. 

The LWRS Program provides the structured research program and expertise in plant systems and 
processes, digital technologies, and human factors science as it applies to NPP human performance. The 
utilities provide a cost share in the form of their time, expenses, expertise in plant functions, plant 
documentation, and access to plant facilities, including the plant simulator. The products of the pilot 
projects are technology demonstrations and technical basis reports that can be cited in regulatory filings, 
vendor specifications, and utility feasibility studies. 

3.3 Product and Schedule Summary 

3.3.1 Applying Digital Upgrades in an Analog Control Room 

Full project description can be found in Section 5 subsection 5.1.1.  

Schedule: FY 2011 to FY 2016 

Milestones: 

� (2012) Develop a digital, full�scale mockup in HSSL of a conventional NPP control room 
(Complete). 
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� (2013) Publish a reference human factors engineering plan for an optimized, human-factored 
control board layout for integrating digital operator interface screens with analog controls and 
indicators. 

� (2014) Develop a strategy for migration of II&C functions from traditional control boards to 
compact operator control consoles. 

� (2015) Integrate computer-based procedures for reactor operators into the hybrid control room 
concept, including soft controls and concepts for shared procedures among control room operators 
and field operators. 

(2016) Develop an end-state vision and strategy, based on human factors engineering principles, 
for the implementation of both a hybrid and a full highly integrated control room as new digital 
technologies and operator interface systems are introduced into traditional control rooms. 

3.3.2 Advanced Alarm Systems 

Full project description can be found in Section 5 subsection 5.1.2. 

Schedule: FY 2013 to FY 2014 

Milestones: 

� (2013) Develop concepts and technologies for advanced alarm management in a hybrid control 
room. 

� (2014) Publish a technical report for an advanced alarm management system in an NPP control 
room and a methodology for integrating diverse alarms and annunciators across all systems and 
digital platforms. 

3.3.3 Computer-Based Procedures 

Full project description can be found in Section 5 subsection 5.1.3.  

Schedule: FY 2012 to FY 2015 

Milestones: 

� (2013) Complete evaluation of final Computer-Based Procedures prototype for field workers. 

� (2014) Develop concepts for use of computer-based procedures in a hybrid control room. 

� (2015) Publish a technical report for computer-based procedures that enhance worker productivity, 
human performance, plant configuration control, risk management, regulatory compliance, and 
nuclear safety margin. 

3.3.4 Computerized Operations Support Systems 

Full project description can be found in Section 5 subsection 5.1.4.  

Schedule: FY 2014 to FY 2018 
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Milestones: 

� (2014) Develop concepts for using NPP full-scope simulators as operator advisory systems in 
hybrid control rooms and complete a technical report on prototype demonstrations in HSSL. 

� (2015) Develop concepts for a real-time plant operational diagnostic and trend advisory system 
with the ability to detect system and component degradation and complete a technical report on 
prototype demonstrations in HSSL. 

� (2016) Develop an operator advisory system fully integrated into a control room simulator (HSSL) 
that provides plant steady-state performance monitoring, diagnostics and trending of performance 
degradation, operator alerts for intervention, and recommended actions for problem mitigation, with 
application of control room design and human factors principles. 

� (2017) Develop an operator advisory system that provides plant transient performance monitoring 
with operator alerts for challenges to nuclear safety goals. 

� (2018) Develop an end-state vision and implementation strategy for an advanced computerized 
operator support system, based on an operator advisory system that provides real-time situational 
awareness, prediction of the future plant state based on current conditions and trends, and 
recommended operator interventions to achieve nuclear safety goals. 

3.3.5 Future Concepts of Operations 

Full project description can be found in Section 5 subsection 5.1.5.  

Schedule: FY 2018 to FY 2021 

Milestones: 

� (2018) Complete a technical report on operator attention demands and limitations on operator 
activities based on the current conduct of operations protocols. This report will identify 
opportunities to maximize operator efficiency and effectiveness with advanced digital technologies. 

� (2019) Develop and demonstrate (in HSSL) prototype mobile technologies for operator situational 
awareness and limited plant control capabilities for NPP support systems (e.g., plant auxiliary 
systems operations and remote panel operations). 

� (2020) Develop and demonstrate (in HSSL) new concepts for remote operator assistance in high 
activity periods (e.g., refueling outages) and accident/security events, allowing offsite operators to 
remotely perform low safety-significant operational activities, freeing the control room operators to 
concentrate on safety functions. 

� (2021) Develop validated future concepts of operations for improvements in control room 
protocols, staffing, operator proximity, and control room management, enabled by new 
technologies that provide mobile information and control capabilities and the ability to interact with 
other control centers (e.g., emergency response facilities for severe accident management 
guidelines implementation). 
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3.3.6 Digital Architecture for a Highly Automated Plant 

Full project description can be found in Section 5 subsection 5.2.1.  

Schedule: FY 2013 to FY 2015 

Milestones: 

� (2013) Publish a technical report that provides a current state and gap analysis for integrating plant 
information residing in plant II&C systems, plant work processes, and information resources 
needed for mobile worker technologies. 

� (2014) Develop a conceptual model for a digital architecture, integrating plant systems, plant 
processes, and mobile plant workers based on information exchange requirements that are 
established on open standards and consistent with design and licensing basis requirements (such as 
cyber security and Class IE separation). Develop a methodology for mapping NPP operational and 
support activities into the digital architecture. 

� (2015) Publish a technical report on an advanced digital architecture, integrating plant systems, 
plant work processes, and plant workers in a seamless digital environment, with guidance on how to 
apply the architecture to an NPP’s established data network systems. 

3.3.7 Automating Manually Performed Plant Activities 

Full project description can be found in Section 5 subsection 5.2.2.  

Schedule: FY 2015 to FY 2019 

Milestones: 

� (2015) For NPP operations activities, analyze the staffing, tasks, and cost models to identify the 
opportunities for application of digital technologies to improve nuclear safety, efficiency, and 
human performance based on optimum human-technology function allocation. Demonstrate 
representative activities as transformed by technology with results published in a technical report. 

� (2016) For NPP chemistry activities, analyze the staffing, tasks, and cost models to identify the 
opportunities for application of digital technologies to improve nuclear safety, efficiency, and 
human performance based on optimum human-technology function allocation. Demonstrate 
representative activities as transformed by technology with results published in a technical report. 

� (2017) For NPP maintenance activities, analyze the staffing, tasks, and cost models to identify the 
opportunities for application of digital technologies to improve nuclear safety, efficiency, and 
human performance based on optimum human-technology function allocation. Demonstrate 
representative activities as transformed by technology with results published in a technical report. 

� (2018) For NPP radiation protection activities, analyze the staffing, tasks, and cost models to 
identify the opportunities for application of digital technologies to improve nuclear safety, 
efficiency, and human performance based on optimum human-technology function allocation. 
Demonstrate representative activities as transformed by technology with results published in a 
technical report. 
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� (2019) Develop and publish a transformed NPP operating model and organizational design derived 
from a top-down analysis of NPP operational and support activities, quantifying the efficiencies 
that can be realized through highly automated plant activities using advanced digital technologies. 

3.3.8 Advanced Plant Control Automation 

Full project description can be found in Section 5 subsection 5.2.3.  

Schedule: FY 2017 to FY 2020 

Milestones: 

� (2017) Develop concepts for advanced control automation for control room operators based on 
human technology function allocation developed in the pilot project for automating manually 
performed plant activities. Publish a technical report on candidate applications for automation 
reflecting design and human factors principles. 

� (2018) Develop and demonstrate (in HSSL) prototype plant control automation strategies for 
representative normal operations evolutions (e.g., plant start-ups and shut-downs, equipment 
rotation alignments, and test alignments). 

� (2019) Develop and demonstrate (in HSSL) prototype plant control automation strategies for 
representative plant transients (e.g., loss of primary letdown flow or loss of condensate pump). 

� (2020) Develop the strategy and priorities and publish a technical report for automating operator 
control actions for important plant state changes, transients, and power maneuvers, resulting in 
nuclear safety and human performance improvements founded on engineering and human factors 
principles. 

3.3.9 Advanced Plant Control Algorithms 

Full project description can be found in Section 5 subsection 5.2.4.  

Schedule: FY 2019 to FY 2021 

Milestones: 

� (2019) Conduct and publish a technical report on NPP control problems due to limitations in 
control algorithms and, specifically, lack of needed plant parameters (sensed or derived) that would 
improve plant control success in both normal and degraded conditions. 

� (2020) Develop and demonstrate new control algorithms based on a prototype plant-wide database 
of sensed and derived parameters, which is built on the digital architecture for a highly automated 
plant. 

� (2021) Develop the strategy and priorities and publish a technical report for improving plant control 
algorithms, based on greater availability of sensed and derived plant parameters through the 
advanced digital architecture, resulting in more anticipatory, adaptive, and resilient control 
functions. 
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3.3.10 Mobile Technologies for Nuclear Power Plant Field Workers 

Full project description can be found in Section 5 subsection 5.3.1. This project will be completed 
at the end of FY 2012. 

Schedule: FY 2011 to FY 2012 

Milestone: 

� (2012) Publish a technical report for implementing integrated mobile technologies for NPP field 
workers that provide real-time connections to plant information and processes, thereby reducing 
human error, improving human performance and productivity, enabling distance collaboration, and 
maximizing the “collective situational awareness.” 

3.3.11 Automated Work Packages 

Full project description can be found in Section 5 subsection 5.3.2.  

Schedule: FY 2013 to FY 2014 

Milestones: 

� (2013) Develop automated work package prototype technologies for NPP work processes with 
associated study of field trials at an NPP. 

� (2014) Develop human factors evaluations and an implementation strategy for deploying automated 
field activity work packages built on mobile technologies, resulting in more efficient and accurate 
plant work processes, adherence to process requirements, and improved risk management. 

3.3.12 Augmented Reality for Nuclear Power Plant Field Workers 

Full project description can be found in Section 5 subsection 5.3.3.  

Schedule: FY 2015 to FY 2017 

Milestones: 

� (2015) Develop and demonstrate augmented reality technologies for visualization of radiation fields 
for mobile plant workers. 

� (2016) Develop and demonstrate augmented reality technologies for visualization of real-time plant 
parameters (e.g., pressures, flows, valve positions, and restricted boundaries) for mobile plant 
workers. 

� (2017) Publish a technical report on augmented reality technologies developed for NPP field 
workers, enabling them to visualize abstract data and invisible phenomena, resulting in significantly 
improved situational awareness, access to context-based plant information, and generally improved 
effectiveness and efficiency in conducting field work activities. 
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3.3.13 Advanced Online Monitoring Facility 

Full project description can be found in Section 5 subsection 5.4.1.  

Schedule: FY 2015 to FY 2017 

Milestones: 

� (2015) Develop and demonstrate (in HSSL) concepts for an advanced online monitoring facility 
that can collect and organize data from all types of monitoring systems and activities and can 
provide visualization of degradation where applicable. 

� (2016) Develop and demonstrate (in HSSL) concepts for real-time information integration and 
collaboration on degrading component issues with remote parties (e.g., control room, outage control 
center, systems and component engineering staff, internal and external consultants, and suppliers). 

� (2017) Develop a digital architecture and publish a technical report for an advanced online 
monitoring facility, providing long-term asset management and providing real-time information 
directly to control room operators, troubleshooting and root cause teams, suppliers and technical 
consultants involved in component support, and engineering in support of the system health 
program. 

3.3.14 Virtual Plant Support Organization 

Full project description can be found in Section 5 subsection 5.4.2.  

Schedule: FY 2018 to FY 2021 

Milestones: 

� (2018) For chemistry activities, conduct a study and publish a technical report on opportunities to 
provide remote services from centralized or third-party service providers, based on advanced 
real-time communication and collaboration technologies built on the digital architecture for a 
highly automated plant. Demonstrate representative remote activities with a host NPP. 

� (2019) For maintenance activities, conduct a study and publish a technical report on opportunities 
to provide remote services from centralized or third-party service providers, based on advanced 
real-time communication and collaboration technologies built on the digital architecture for a 
highly automated plant. Demonstrate representative remote activities with a host NPP. 

� (2021) For radiation protection activities, conduct a study and publish a technical report on 
opportunities to provide remote services from centralized or third-party service providers, based on 
advanced real-time communication and collaboration technologies built on the digital architecture 
for a highly automated plant. Demonstrate representative remote activities with a host NPP. 

� (2021) Publish human and organizational factors studies and a technical report for a virtual plant 
support organization technology platform consisting of data sharing, communications (voice and 
video), and collaboration technologies that will compose a seamless work environment for a 
geographically dispersed NPP support organization. 
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3.3.15 Management Decision Support Center 

Full project description can be found in Section 5 subsection 5.4.3. 

Schedule: FY 2019 to FY 2021 

Milestones: 

� (2019) Develop and demonstrate (in HSSL) concepts for a management decision support center that 
incorporates advanced communication, collaboration, and display technologies to provide enhanced 
situational awareness and contingency analysis. 

� (2020) Develop and demonstrate (in HSSL) concepts for advanced emergency response facilities 
that incorporate advanced communication, collaboration, and display technologies to provide 
enhanced situational awareness and real-time coordination with the control room, other emergency 
response facilities, field teams, the Nuclear Regulatory Commission, and other emergency response 
agencies. 

� (2021) Publish human and organizational factors studies and a technical report for a management 
decision support center consisting of advanced digital display and decision-support technologies, 
thereby enhancing nuclear safety margin, asset protection, regulatory performance, and production 
success. 

3.3.16 Advanced Outage Coordination 

Full project description can be found in Section 5 subsection 5.5.1.  This project will be completed 
at the end of FY 2012. 

Schedule: FY 2011 to FY 2012 

Milestone: 

� (2012) Publish a technical report for implementing digital technologies that facilitate 
communications, coordination, and collaboration in obtaining accurate outage activity status, 
managing the flow of information through the OCC, and enabling the resolution of emergent 
problems in an efficient and effective manner, resulting in improved work efficiencies, production 
success, and nuclear safety margins (Complete). 

3.3.17 Advanced Outage Control Center 

Full project description can be found in Section 5 subsection 5.5.2.  

Schedule: FY 2013 to FY 2014 

Milestones: 

� (2013) Develop technologies for an advanced OCC that improves outage coordination, problem 
resolution, and outage risk management. 
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� (2014) Develop human factors studies and publish a technical report for an advanced OCC that is 
specifically designed to maximize the usefulness of communication and collaboration technologies 
for outage coordination, problem resolution, and outage risk management. 

3.3.18 Outage Risk Management Improvement 

Full project description can be found in Section 5 subsection 5.5.3.  

Schedule: FY 2015 to FY 2017 

Milestones: 

� (2015) Develop and demonstrate (in the HSSL) technologies for detecting interactions between 
plant status (configuration) states and concurrent component manipulations directed by in-use 
procedures, in consideration of regulatory requirements, technical specifications, and risk 
management requirements (defense-in-depth). 

� (2016) Develop and demonstrate (in the HSSL) technologies to detect undesired system 
configurations based on concurrent work activities (e.g., inadvertent drain paths and interaction of 
clearance boundaries). 

(2017) Develop a real-time outage risk management strategy and publish a technical report to 
improve nuclear safety during outages by detecting configuration control problems caused by work 
activity interactions with changing system alignments. 

3.3.19 Online Monitoring of Active Components 

Full project description can be found in Section 5 subsection 5.6.1. 

Schedule: FY 2012 to FY 2014 

Milestones: 

� (2012) Publish an interim technical report on the online monitoring technical basis and analysis 
framework for large power transformers. 

� (2013) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for large power transformers, including the diagnostic and 
prognostic analysis framework to support utility implementation of online monitoring for the 
component type. 

� (2014) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for emergency diesel generators, including the diagnostic 
and prognostic analysis framework to support utility implementation of online monitoring for the 
component type. 
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3.3.20 Online Monitoring of Passive Components and Structures 

Full project description can be found in Section 5 subsection 5.6.2.  

Schedule: FY 2012 to FY 2017 

Milestones: 

� (2012) Publish a summary report of strategy and technical plans for online monitoring technologies 
in support of nondestructive examination deployment. 

� (2013) Publish an interim technical report on development of a formal information integration 
framework used to develop diagnostic and prognostic models for passive plant components. 

� (2014) Develop diagnostic and prognostic models for large passive plant components based on the 
information integration framework. 

� (2015) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for a large passive plant component/structure, involving 
nondestructive examination-related online monitoring technology development, including the 
diagnostic and prognostic analysis framework to support utility implementation of online 
monitoring for the component type. 

� (2016) Develop diagnostic and prognostic models for second large passive plant components based 
on the information integration framework. 

� (2017) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for second large passive plant component structure, 
involving nondestructive examination-related online monitoring technology development, including 
the diagnostic and prognostic analysis framework to support utility implementation of online 
monitoring for the component type. 

 

3.4 Human Systems Simulation Laboratory 

The Human Systems Simulation Laboratory (HSSL) at the Idaho National Laboratory is used to 
conduct research in the design and evaluation of advanced reactor control rooms, integration of intelligent 
support systems to assist operators, development and assessment of advanced human performance 
models, and visualizations to assess advanced operational concepts across various infrastructures. This 
advanced facility consists of a reconfigurable simulator that supports human factors research, including 
human-in-the-loop performance, human-system interfaces, and analog and digital hybrid control displays. 
It is applicable to the development and evaluation of control systems and displays for complex systems 
such as existing and advanced NPP control rooms, command and control systems, and advance 
emergency operations centers. The facility also can be linked to a virtual reality system (known as the 
Computer-Aided Virtual Environment; Figure 3) for expanded overview displays, to perform virtual 
walkthroughs of work environments, or to evaluate human interaction in simulated virtual environments. 
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Figure 3. Human Systems Simulation Laboratory linked to the Computer-Aided Virtual Environment. 

For this research project, HSSL will be used to study human performance in a near-realistic 
operational context for advanced NPP control room design. The facility is equally suitable for human 
performance measurement in other NPP control centers such as an outage control center, a centralized 
online monitoring center, and emergency response facilities. Assessment of human performance in a 
naturalistic setting includes studies in a range of the following focus areas: 

1. Human-system performance relationships between the reliability of the operator, the time available 
to perform an action, performance success criteria, and the influence of the performance 
characteristics of the plant or system on task performance and outcome(s). 

2. Usability of the human systems interface, which includes the effectiveness, efficiency, safety, and 
reliability with which an operator can perform specific tasks in a specific operational context 
(e.g., normal or emergency). This includes the effect on human performance with different 
technologies and different human-system interface configurations. 

3. Human performance expressed as physical and cognitive workload under different operational 
conditions, including the following: 

a. Monitoring of plant status and system performance 

b. Human error, human reliability, and human error mechanisms 

c. Task completion (e.g., accuracy, speed, tolerance, and variability) 

d. Procedure following 

e. Problem diagnosis: 

1) Decision-making 

2) Response times. 
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4. Situational awareness with a given human-system interface and control configuration under 
different operational conditions. 

5. Crew communication effectiveness with given technologies under different operational conditions. 

6. Human performance with different staffing configurations and a given control room configuration. 

HSSL provides the simulation, visualization, and evaluation capabilities needed for pilot projects 
involving development and evaluation of new technologies for the main control room and other control 
centers. As such, the new technologies will first be staged in HSSL for proof-of-concept prior to 
demonstration at host utility NPPs. HSSL facilities will be configured in a variety of settings according to 
the functional context of each type of plant control center (Figure 4). 

 
Figure 4. Human Systems Simulation Laboratory used to evaluate advanced control room technologies. 

The key advantage of mimicking current control rooms comes from the ability to implement 
prototypes of new digital function displays into the existing analog control environment.[3] Prior to 
full-scale deployment of technologies (such as control room upgrades), it is essential to test the 
performance of the system and the human operators’ use of the system in a realistic setting. In control 
room research simulators, upgraded systems can be integrated into a realistic representation of the actual 
system and validated against defined performance criteria. The next phase of the simulator build-out to be 
completed in FY 2013 will feature 15 bench-board-style touch panel control bays (Figure 5). This will 
provide a more realistic representation of the panels found in the current LWR control rooms and will 
enable research on function allocation, task analysis, staffing, situational awareness, and workload in 
multiple-unit control rooms. 

To meet the needs of other types of control centers (e.g., outage control centers), HSSL will be 
upgraded continually with new capabilities as the research program progresses. Over time, this will result 
in an HSSL of highly complex and sophisticated features that will enable realistic modeling of the tasks 
and functions required of the various plant control centers. It is envisioned that HSSL will be the leading 
facility in the United States for validation of new operational concepts and technologies for the LWR 
fleet, thereby ensuring that NPP modernization of II&C systems is based on demonstrated and validated 
scientific principles. 
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Figure 5. Representation of Human Systems Simulation Laboratory configured with bench-board style 
control bays for realistic simulation of current light water reactor control rooms. 

Milestones: 

� (2013) Implement an upgrade of HSSL, enabling research on function allocation, staffing, 
situational awareness, and workload in multiple-unit control rooms.  

� (2014) Expand the HSSL capabilities to address an advanced outage control center. 

� (2015) Expand the HSSL facilities and capabilities to address II&C integration and computerized 
operator support systems.  

� (2016) Enhance the HSSL software to include simulation of online monitoring.  

3.5 Cyber Security 

Cyber security is recognized as major concern in implementing advanced digital II&C technologies 
in NPPs in view of the considerable security requirements necessary to protect these facilities from 
potential adversaries, as well as protect company-proprietary information. The members of the UWG 
have indeed expressed the need to ensure that cyber security vulnerabilities are not introduced through the 
adoption of these advanced digital technologies. Furthermore, these utilities have internal cyber security 
policies and regulatory obligations that must be upheld in implementing the project technologies. 

To this end, a project task has been created to address cyber security issues arising from the 
technology developments in the pilot projects. DOE has significant cyber security expertise and resources 
that have been developed to address the security concerns of the laboratory, as well as those of many 
security-critical U.S. government facilities. DOE’s experience in identifying, characterizing, and 
mitigating cyber security threats is highly applicable to the type of concerns that potentially would be 
created in technology areas of the pilot projects. 
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A cyber security plan assessment template will be developed to identify possible threat vectors 
introduced by the new technologies. An individual assessment will be conducted for each pilot project to 
identify the threats specific to its technologies, characterize the degree of cyber security risk, and 
recommend effective mitigation measures. The assessment will be discussed with the host utility for the 
pilot projects and the information will be provided to the UWG in general. 

Responsibility for cyber security ultimately lies with the utilities that implement the technologies 
from this research program. They must ensure that their own policies and regulatory commitments are 
adequately addressed. However, the cyber security resources, expertise, and experience of DOE will 
provide a sound information basis to guide utilities in prudent technology implementation practices and 
mitigation measures. 

3.6 Quality Assurance 

Quality assurance requirements for this research program are defined in the Light Water Reactor 
Sustainability Program Quality Assurance Program Document (INL/EXT-10-19844). This Quality 
Assurance Program is based on the requirements in American Society of Mechanical Engineers 
NQA-1-2008, 1a-2009, “Quality Assurance Requirements for Nuclear Facility Applications.” It covers all 
of the R&D activities of the program, including any quality assurance requirements applicable to the 
technologies and related concepts developed and implemented under the pilot projects. 

A specific quality assurance plan is developed for the work package associated with each pilot 
project, employing an assessment matrix that examines each task in the project to classify it according to 
the type of research it represents: basic, applied, or development. These research types correspond to a 
graded approach to the quality assurance requirements, in which the quality assurance requirements 
appropriate to each type are applied. 

4. RESEARCH AND DEVELOPMENT COOPERATION 

A systematic engagement activity is underway with NPP owner/operators, suppliers, industry 
support organizations, and the Nuclear Regulatory Commission. Together, these engagement activities are 
intended to ensure that R&D activities focus on issues of challenge and uncertainty for NPP owners and 
regulators alike, the products of research can be commercialized, and roadblocks to deployment are 
systematically addressed. 

4.1 Utility Working Group 

The Advanced II&C Systems Technologies Pathway sponsors a UWG to define and host a series of 
pilot projects that, together, will enable significant plant performance gains and minimize operating costs 
in support of the long-term sustainability of the LWR fleet. At this time, the UWG consists of 12 leading 
U.S. nuclear utilities. Additional membership will be pursued for the UWG with the intent to involve 
every U.S. nuclear operating fleet in the program. 

To achieve the full potential of digital technology to improve performance, the industry must work 
together to collectively transform the operating/support model, using these same practices of rapidly 
adopting proven innovations across the industry. The UWG will foster this digital transformation in a 
manner that reduces technical and financial risk, while providing a pathway to this new operating/support 
model. It also will cooperate with the major industry support organizations to facilitate all aspects of the 
transformation. 
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The UWG is directly involved in defining the objectives and research projects of this pathway. The 
UWG meets regularly several times annually. Criteria have been developed for identifying, prioritizing, 
and selecting potential advanced II&C pilot projects performed by this pathway. 

The pilot project partner will make the results of the R&D available and accessible to other 
commercial nuclear utilities and participate in efforts to support deployment of systems, technologies, and 
lessons learned by other NPP owners. Host utilities regularly make presentations in key industry technical 
meetings to describe their motivations and efforts in the pilot projects and to communicate important 
findings to the industry. 

The UWG sponsors four special interest groups in the areas of outage safety and efficiency, human 
performance improvement for NPP field workers, computer-based procedures, and control room 
modernization. The purpose of the special interest groups is to provide a means of focused engagement 
for utilities in the areas of their interests and provide the means of broad peer review of the technologies 
developed by the research program. 

� The special interest groups hold separate conference calls and meetings to review specific 
technology developments, particularly in association with demonstrations at a host utility. This 
facilitates direct communication and collaboration among utility representatives with similar 
development responsibilities and provides a much broader base for identifying utility requirements, 
such that the developments will have broad applicability across the LWR fleet. 

� Additional special interest groups will be formed as new areas of technology development are 
undertaken through future pilot projects. 

4.2 Electric Power Research Institute 

EPRI is both a member of the UWG and serves in a direct role in collaborative research with the 
II&C Pathway. EPRI has conducted numerous R&D activities over the past several decades in support of 
NPP digital implementation and related issues and has made relevant reports and guidelines available to 
this research pathway. EPRI technical experts directly participate in the formulation of the project 
technical plans and in the review of the pilot project results, bringing to bear the accumulated knowledge 
from their own research projects and collaborations with nuclear utilities. EPRI will assist in the transfer 
of technology to the nuclear utilities by publishing formal guidelines documents for each of the major 
areas of development (see Section 5.7). 

EPRI also sponsors a utility advisory group on productivity improvements through advanced 
technology that is investigating digital technologies of interest to this program and has created an open 
dialogue for cooperation with the UWG through joint meetings and shared documentation. 

4.3 Halden Reactor Project 

The programs from the Halden Reactor Project extend to many aspects of NPP operations; 
however, the area of interest to this R&D program is the man-machine-technology research program that 
conducts research in the areas of computerized surveillance systems, human factors, and man-machine 
interaction in support of control room modernization. Halden has been on the cutting edge of new NPP 
technologies for several decades and their research is directly applicable to the capabilities being pursued 
under the pilot projects. In particular, Halden has assisted a number of European NPPs in implementing 
II&C modernization projects, including control room upgrades. 
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The II&C Pathway will work closely with Halden to evaluate their advanced II&C technologies to 
take advantage of the applicable developments. In addition to the technologies, the validation and human 
factors studies conducted during development of the technologies will be carefully evaluated to ensure 
similar considerations are incorporated into the pilot projects. Specific Halden developments of interest to 
the pilot projects are as follows: 

� Advanced control room layout 

� Computer-based procedures 

� Advanced, state-based alarm systems 

� Integrated operations 

� Plant worker mobile technologies. 

In addition, DOE will enter into a bilateral agreement in areas of research where collaborative 
efforts with Halden will accelerate development of the technologies associated with the pilot projects. 

4.4 Major Industry Support Organizations 

The LWR fleet is actively supported by major industry support groups; namely EPRI, the Nuclear 
Energy Institute, and the Institute of Nuclear Power Operations. All of these organizations have active 
efforts in the II&C area, including technical developments, regulatory issues, and standards of excellence 
in conducting related activities. It is important that these organizations be informed of the purpose and 
scope of this research program and that activities be coordinated to the degree possible. In the case of 
EPRI, even though they are a partner in development activities, there are opportunities to collaborate with 
other major programs they sponsor such as the Instrumentation and Control Program and the Nuclear 
Maintenance Application Center. 

It is a task of this research program to engage these organizations to enable a shared vision of the 
future operating model based on an integrated digital environment and to cooperate in complementary 
activities to achieve this vision across the industry with the maximum efficiency and effectiveness. 

There are additional industry support groups (such as the Pressurized Water Reactor and Boiling 
Water Reactor Owners Groups) that need similar engagement for more focused purposes. These groups 
sponsor II&C working groups that will similarly benefit from communications about the research 
program and coordination of activities where warranted. 

4.5 Nuclear Regulatory Commission 

Periodic informational meetings are held between DOE Headquarters personnel and members of 
Nuclear Regulatory Commission management to communicate about aims and activities of individual 
LWRS Program pathways. Briefings and informal meetings will continue to be provided to inform staff 
from the Nuclear Regulatory Commission’s Office of Nuclear Regulatory Research about technical scope 
and objectives of the LWRS Program. 
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4.6 Suppliers 

Ultimately, it will be the role of the nuclear industry II&C suppliers to provide commercial 
products based on technologies developed under this research program. In the absence of an 
industry-wide II&C modernization strategy, products currently offered by these suppliers reflect the more 
limited approach of fragmented, like-for-like digital implementations as driven by the market. As a 
collective vision for an improved operating model based on an integrated digital environment takes hold 
within the LWR fleet, leading suppliers will seize the market opportunity to provide products that enact 
this vision. 

An engagement strategy for nuclear industry II&C suppliers will be conducted with the following 
tasks: 

� Communicate to suppliers the objectives of the research program and the specific technologies and 
operational concepts that are being developed and validated through the pilot projects. 

� Obtain input from suppliers on how they are developing their products with respect to this market. 

� Set up a mechanism for ongoing communications. 

� Facilitate a long-term commercialization strategy for the program’s developed technologies. 

4.7 Department of Energy Nuclear Energy Enabling  
Technologies Program 

The DOE Office of Nuclear Energy sponsors a crosscutting technology R&D program addressing 
common II&C needs in all Office of Nuclear Energy-sponsored programs. This program, the Advanced 
Sensors and Instrumentation crosscut, is conducting research that is intended to address gaps and needed 
capabilities for II&C technologies in all Office of Nuclear Energy-sponsored R&D programs. 

II&C related technologies are or will be needed to meet some of the long-term sustainability goals 
that are beyond the scope of LWRS Program research activities today. This includes improved 
technologies to support fuels and materials research that are capable of providing higher quality data 
during in-pile irradiations (planned to be coordinated in other LWRS R&D pathways). It also includes 
technologies that will enable some of the vision elements of the II&C research pathway. Examples of 
these include digital technologies that can reduce the highly labor-intensive aspects of plant maintenance 
(such as inspections, tests, and surveillances of sensors and controllers). In addition, digital technology 
introduction still presents a challenge for most plants because of the considerable regulatory uncertainties 
– both real and perceived – to obtain approvals, creating significantly higher costs and schedule 
uncertainty. 

The current fleet of LWRs still employs many of the same technologies and algorithms in balance 
of plant control as when the systems were originally commissioned. Because of the amount of system 
noise and measurement uncertainty, set point regulation imposes a high burden on plant margins and 
creates a control structure that is inflexible. Consequently, control system behavior is deterministic and 
cannot easily or rapidly account for small system disturbances or significant external transients without 
quickly reaching protection system set points. This results in more ‘unavoidable’ shutdowns and runbacks 
than would be necessary if installed control systems could be made more resilient and better able to cope 
with anticipated transients. Advances in control systems technologies would enable a range of operational 
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improvements that would support higher rates of plant availability and reduced thermal cycling on major 
plant components caused by rapid plant shutdowns. 

Two significant issues confront the massive communications architectures that are required to 
transmit signal and control data from and between the more than 100,000 individual plant components. 
The first relates to the material aging of copper cables for medium and low-voltage cables, especially the 
performance of insulating material. Although research is underway to understand and propose mitigations 
to counter the effects of material aging and degradation, a diversification of communications approaches 
may reduce the amount of amelioration that is eventually necessary once a solution is found. In addition, 
many plant components are not physically ‘wired’ to the control system and exist outside the awareness 
of the control system and the operational staff. This introduces significant challenges in maintaining a 
desired plant configuration and requires substantial manual efforts to periodically assess and verify 
configuration status. In both cases, wireless communications technologies may one day be substituted for 
many physical cabling. In concert, power harvesting technologies would help realize the goal to have all 
components physically coupled to plant control systems without imposing additional requirements for 
power cabling. 

Finally, the reactor accidents at Fukushima Dai-ichi have raised a number of issues regarding the 
ability of current II&C technologies to withstand the environmental and accident conditions of severe 
accidents. Currently, emergency operating procedures and severe accident management guidelines in U.S. 
NPPs require access to reliable information from sensors and controls in order to manage anticipated 
transients. However, the severe accidents at Fukushima Dai-ichi highlight the potential for loss of all 
instrumentation and the ensuing difficulties in implementing emergency actions as a consequence. Further 
research is needed to understand the root causes of instrument failures, alternative approaches to estimate 
plant conditions, and to determine alternatives to accident management and recovery. 

5. RESEARCH AND DEVELOPMENT PRODUCTS AND SCHEDULES 

For each of the areas of enabling capability, the current performance issues and needs are 
described, followed by a description of how technology developments can improve performance. Each of 
the pilot projects is then described in terms of activities and deliverables, including a concise summary of 
each project. 

5.1 Highly Integrated Control Room 

Control rooms for the LWR fleet reflect the technology that was available at the time they were 
designed. They consist of an expansive set of control boards to accommodate the hundreds of discrete 
controls and indications required by analog technologies. In addition, the control rooms are typically 
ringed with overhead alarm panels, consisting of hundreds of individual alarm windows each dedicated to 
a particular alarm condition. The complexity and sheer number of devices presents quite a challenge to 
the operators. 

Digital technology has been slowly introduced into U.S. operating NPPs over the past couple of 
decades. However, it has had little impact on the design and layout of the control rooms themselves. 
Rather, it has been blended into the larger population of analog controls in order to preserve the general 
arrangement of functions that are familiar to the operators. A major upgrade of a control room has not yet 
been undertaken in the U.S. LWR fleet. 

Research projects by the LWRS Program will be a significant national resource to guide the 
modernization of U.S. NPP controls rooms as the legacy II&C systems of these plants are inevitably 
converted to digital technology. HSSL is a world-class facility capable of supporting the technical and 
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human factors studies needed to ensure that new control room concepts are valid and will uphold all 
nuclear safety requirements. In addition, the LWRS Program has an agreement in place for access to 
control room modernization technology developed by the Halden Reactor Project, which has played a key 
role in several of the European control room upgrades. The LWRS Program is well-positioned to provide 
the enabling science behind a much needed modernization of the LWR fleet control rooms. 

5.1.1 Applying Digital Upgrades in an Analog Control Room 

More and more digital conversions of analog II&C systems will be undertaken by U.S. nuclear 
utilities as concerns over reliability and component aging continue to accrue. These new systems typically 
come with advanced operator interfaces that are quite different than the analog control devices of the 
legacy systems. This raises the questions of how to incorporate the new technology into the existing 
control room and what the impact on operator performance and regulatory requirements will be. One 
strategy has been to preserve the same operator interfaces of the old analog controls with the same or 
similar board-mounted discrete control and indication devices, in lieu of modern human systems 
interfaces. While this has minimized the cost of changes to operator procedures and training, it has 
diminished the value and potential benefits of the digital technology. 

In other cases, dedicated human systems interfaces have been incorporated into the control boards 
in the general area where the former analog controls were located. However, this has sometimes 
introduced different types of operator interfaces, such as integrated flat-panel displays, large screen 
overview displays, touch panels, track balls, a standard computer mouse, and multiple keyboards. 
Obviously, this impacts control room human factors and can result in undesirable or unanticipated 
changes to operator and team performance if not properly implemented. Further, NPPs plan to implement 
these modifications over a long period of time, which will result in a progression of interim hybrid control 
room states that mix analog and digital human systems interfaces. Each of these interim states must be 
evaluated from a human factors perspective to ensure that operator performance is not diminished. 

Therefore, the prospect of multiple, disparate digital interfaces in a hybrid control room will drive 
the need to readdress the control room layout in a more holistic manner in order to provide the operators 
with a consistent, uniform interface for the various digital systems. Such upgrades to will involve first-of-
a-kind technical developments and regulatory submittals. 

It is imperative that control room upgrades reflect the correct application of human factors 
principles. Expertise in human factors has been substantially lost in the nuclear utility staffs since the days 
of completing the TMI-2 Action Plan in the late 1980s. Furthermore, the understanding of human factors 
has substantially improved since that time and regulatory requirements and guidance have continued to 
evolve. DOE maintains considerable expertise in human factors principles and application and has HSSL 
as a laboratory of considerable capability to develop and validate technologies for control room 
modernization, including requirements for safety-related systems. DOE also is involved with leading 
international efforts (such as those conducted by the Halden Reactor Project) in order to leverage the 
expertise in modernizing control rooms that has been developed in other countries and, in particular, those 
that have been undertaken in Europe. 

This pilot project will develop principles that can be used in guidelines for design and layout of a 
modernized analog control room and for standardized operator interface screens, each according to human 
factors engineering principles. It will develop standardized operator interface screens and control board 
layout guidelines based on human factors engineering principles and regulatory guidance. It also will 
develop a reference human factors engineering plan for control room modernization for use by industry 
based on the practical knowledge gained in this pilot project. It will involve workshops conducted in 
HSSL with utility licensed operators to address human factors issues such as functional requirements 
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analysis, function allocation, task analysis, and operator sequence analysis. These activities will lead to 
the ability to conduct integrated system validation, which looks at the total effect of hardware, software, 
and human factors changes to ensure that desired outcomes are indeed obtained without introducing 
undesirable factors. 

This pilot project is currently underway with two host utilities: Southern California Edison (San 
Onofre Nuclear Generating Station) and Progress Energy (Harris Nuclear Station and Brunswick Nuclear 
Station). 

Schedule: FY 2011 to FY 2016 

Milestones: 

� (2012) Develop a digital, full�scale mockup in HSSL of a conventional NPP control room 
(Complete). 

� (2013) Publish a reference human factors engineering plan for an optimized, human-factored 
control board layout for integrating digital operator interface screens with analog controls and 
indicators. 

� (2014) Develop a strategy for migration of II&C functions from traditional control boards to 
compact operator control consoles. 

� (2015) Integrate computer-based procedures for reactor operators into the hybrid control room 
concept, including soft controls and concepts for shared procedures among control room operators 
and field operators. 

� (2016) Develop an end-state vision and strategy, based on human factors engineering principles, for 
the implementation of both a hybrid and a full highly integrated control room as new digital 
technologies and operator interface systems are introduced into traditional control rooms. 

5.1.2 Advanced Alarm Systems 

Alarm systems in NPP control rooms today are facing reliability and aging issues, as well as being 
non-optimal for highest operator performance. 

The annunciator window-based systems are capable of only indicating that a certain condition has 
been sensed and cannot put this information in the context of actual plant conditions and mode of 
operation. In a complex event or plant transient, many superfluous or low-priority alarms are triggered 
due to the large number of off-normal events throughout the plant. However, the majority of these alarm 
conditions are simply symptomatic of the event or plant mode and not the cause. Some of the alarms in 
any given event indicate the direct cause and some do require operator actions; however, most of them do 
not require action or at least not until later in the recovery. 

An advanced alarm system would be capable of suppressing the non-essential alarms so the 
operator is not distracted with superfluous information during the time-critical phase of the event. These 
suppressed alarms would be preserved in a separate list that could be accessed any time the operator has a 
need for them. The advanced alarm system also could be state-based and operating mode-sensitive, 
meaning that alarms that are not meaningful in the present operating state would be suppressed. 
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Human factors studies will be conducted to measure operator performance for selected candidate 
alarm system displays and to determine which presentations of alarm information result in the optimum 
operator performance. 

As another objective of this project, research will be conducted in advanced visualization 
techniques to improve operator recognition and comprehension of alarm states. Traditional alarm systems 
rely on brief word descriptions that are typically illuminated in a flashing annunciator window or flashing 
text alarm on an operator display. This type of presentation does not take advantage of a human’s inherent 
abilities to process information conveyed in color, geometric patterns, and other visual clues. Human 
factors studies will be conducted to determine the optimum forms of alarms to maximize operator 
performance. 

This pilot project will develop guidelines for selecting candidate alarm system displays and logic 
based on a needs analysis and technical requirements for an operating NPP. 

HSSL will be configured to simulate control room functions and layout of the host utility control 
room. It will be used to conduct alarm design and validation studies on candidate alarm systems using 
operators from the host utility or those that are familiar with their systems and procedures. This will 
involve the logic of the alarms and the physical layouts of the alarm displays. Options for presentations 
will include use of HSSL and advanced visualization techniques, making use of human factors studies to 
determine the best information presentations for peak operator performance. 

This pilot project will begin in FY 2013 with Southern California Edison (San Onofre Nuclear 
Generating Station) serving as the host utility. 

Schedule: FY 2013 to FY 2014 

Milestones: 

� (2013) Develop concepts and technologies for advanced alarm management in a hybrid control 
room. 

� (2014) Publish a technical report for an advanced alarm management system in an NPP control 
room and a methodology for integrating diverse alarms and annunciators across all systems and 
digital platforms. 

5.1.3 Computer-Based Procedures 

The commercial nuclear industry conducts virtually all plant activities using standard or special 
procedures. This includes operational activities, abnormal or emergency actions, maintenance, testing, 
security measures, plant chemistry control, and radiation protection. The quality of the procedures, 
refined by operating experience over decades, has been an important contributing factor to the overall 
success of plant operational excellence and nuclear safety. Strict adherence to written procedures is a key 
tenet of operational standards. 

Unlike many other safety-critical industries, procedures in the commercial nuclear industry are 
almost always paper-based. As such, these procedures remain prone to certain human errors and process 
deviations that continue to challenge the plants. Typical problems are as follows: 

� Applying the wrong procedure for the plant situation 

� Unauthorized or unintentional deviations from procedure steps 
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� Unexpected results from procedure actions due to coincident plant conditions/configuration 

� Copy errors in transcribing plant data into the procedures 

� Computational errors in processing acquired data. 

These types of problems can be largely prevented using computer-based procedures, which 
inherently enforce adherence expectations and perform data manipulations in a correct manner. 
Furthermore, in a well-connected computer-based procedure environment using wireless technology, it is 
possible to track the timing of real-time actions of procedure steps in order to detect unintended 
interactions among procedures or with the desired plant configuration. The following important benefits 
are possible with such a system: 

� Integration with real-time plant data and system status 

� Time monitoring for time-critical actions 

� Detection of undesirable interactions 

� State-based and mode sensitive context 

� Sequencing of steps and other procedures (workflows) 

� Place-keeping 

� Seamless transitions to other procedures 

� Computational aids and validation of results 

� Embedded job aids – reference material, training material, and operating experience reports 

� Automatic information insertion and verification of plant response 

� Remote concurrences and authorizations 

� Soft controls – platform for the future “highly automated” plant 

� Real-time task status 

� Real-time risk assessment. 

DOE has considerable expertise in computer-based procedures, having produced papers and 
reference material for the Nuclear Regulatory Commission on this topic. Further, the DOE agreement 
with the Halden Reactor Project provides access to considerable research and products for computer-
based procedures, including direct experience in implementing such systems. 

In the longer run, full modernization of the NPP control rooms will require the use of soft controls 
based on a computer-based procedure platform. This will enable many advances in advanced controls and 
reduction in human error. Computer-based procedures are the foundation of many advanced operational 
concepts of benefit to the LWR fleet. 

This pilot project will develop requirements and implementation models for application of 
computer-based procedures to operations and maintenance activities for an NPP. It will provide 
successive demonstrations of computer-based procedure capabilities as they are developed. It ultimately 
will integrate the technologies into the control room simulations for combined human factors studies with 
computer-based procedures used in hybrid and highly integrated control rooms. 

This pilot project is currently underway with Arizona Public Service (Palo Verde Nuclear 
Generating Station) serving as the host utility. 
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Schedule: FY 2012 to FY 2015 

Milestones: 

� (2013) Complete evaluation of final Computer-Based Procedures prototype for field workers. 

� (2014) Develop concepts for use of computer-based procedures in a hybrid control room. 

� (2015) Publish a technical report for computer-based procedures that enhance worker productivity, 
human performance, plant configuration control, risk management, regulatory compliance, and 
nuclear safety margin. 

5.1.4 Computerized Operations Support Systems 

Situational awareness is critical to the safe operation of NPPs. It requires an accurate understanding 
of the current plant state and operating configuration, the intricacies of the plant process and control 
systems, the physics of the plant processes (nuclear, thermal, fluid, and electrical), and the current 
operating margins with respect to safety and regulatory limits. Today, this enormous amount of 
information has to be mentally integrated by the operators to arrive at an accurate understanding of how 
the plant is operating and where it is headed. This is a daunting task for even the most experienced 
operators and could become a significant concern in the future as a wave of new operators replaces the 
aging nuclear workforce. 

As more and more plant information becomes available in a digital form, it will be possible to 
provide operators with advanced information systems that aid in assessing the current plant status, safety 
margins, and deviations from expected operations. Through advanced simulation techniques, it will be 
possible to predict where the plant is going operationally and how long the operators have to intercede in 
undesirable plant trends. 

A computerized operations support system is a collection of capabilities to assist operators in 
monitoring overall plant performance and making timely, informed decisions on appropriate control 
actions for a projected plant condition. It could contain the following features: 

� Advanced nuclear, thermal-hydraulic, and electrical models to assess actual plant performance 
relative to the predicted plant performance and report deviations and trends to the operators. It can 
use directly measured parameters and derived parameters to analyze plant performance. It can 
distinguish between real plant performance deviations and those due to failed instruments. 

� A faster-than-real-time simulator that could predict the effect of operator actions prior to them 
being taken. This would detect interactions that might not be apparent to the operator due to 
unusual plant configurations and other operating restrictions. It could project the timing of the 
gradual effect of actions on reactor power such as boration and dilution. Depending on the fidelity 
of the simulator, it could be very helpful in off-normal conditions where the emergency procedures 
cannot anticipate every combination of component unavailability. 

� Learning systems that become more robust as they experience a wider variety of operational 
conditions. This includes systems that employ advanced algorithms to monitor many sensors and 
other inputs to perform monitoring of plant and subsystem performance. 

� Continual reinforcement of training within the control room by providing direct reference to 
training material when it would not be a distraction to operational duties. This form of embedded 
training has been used elsewhere in other industries (notably aviation) with beneficial effect. 
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This pilot project conducts research to build these aggregate plant models and connect them to 
current and new advanced sensors to obtain precise measurements of the current operating parameters. 
These models will be validated against actual plant performance at a host utility’s NPP. They will be 
refined until they produced an accurate picture of the plant operating state and degree of deviation from 
expected performance. 

It should be noted that this project will require a substantial cost-share on the part of the host 
utility. DOE’s responsibility in the project will be to provide the computerized operations support system 
platform suitable for testing and demonstration. However, the largest portion of the work will be in 
modeling the host utility NPP to a degree of detail that will provide useful information to the operators. 
This would be the responsibility of the host utility. 

Schedule: FY 2014 to FY 2018 

Milestones: 

� (2014) Develop concepts for using NPP full-scope simulators as operator advisory systems in 
hybrid control rooms and complete a technical report on prototype demonstrations in HSSL. 

� (2015) Develop concepts for a real-time plant operational diagnostic and trend advisory system 
with the ability to detect system and component degradation and complete a technical report on 
prototype demonstrations in HSSL. 

� (2016) Develop an operator advisory system fully integrated into a control room simulator (HSSL) 
that provides plant steady-state performance monitoring, diagnostics and trending of performance 
degradation, operator alerts for intervention, and recommended actions for problem mitigation, with 
application of control room design and human factors principles. 

� (2017) Develop an operator advisory system that provides plant transient performance monitoring 
with operator alerts for challenges to nuclear safety goals. 

� (2018) Develop an end-state vision and implementation strategy for an advanced computerized 
operator support system, based on an operator advisory system that provides real-time situational 
awareness, prediction of the future plant state based on current conditions and trends, and 
recommended operator interventions to achieve nuclear safety goals. 

5.1.5 Future Concepts of Operations 

The control room staffing and protocols for the current LWR fleet are based on operational 
concepts that go back to the beginning of the industry. They are largely based on staffing requirements to 
handle plant emergencies. They employ protocols that maximize command and control, rigorous 
formality, and operator attention-to-detail. They mandate minimum staffing present in the control room 
due to the need for physical proximity to the information displays and controls. These protocols are 
absolutely essential today because the operator is the point of integration for information about the current 
operating state of the plant. 

While this operating model has been very successful in safe and productive operation of the LWR 
fleet, it drives a number of inefficiencies in staffing because operators who are monitoring the plant 
systems generally cannot be involved in other activities. Therefore, additional operators are required for 
work management functions, system tag-out developments, plant rounds and field operations, and 
monitoring special processes such as reactor refueling or dry cask storage loading. 
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In the future, it will be possible to gain significant efficiencies by employing new concepts of 
operation made possible by the combined technologies for control room modernization and enhanced 
operator performance. Specifically, there could be a reduction in the number of operators who are 
required to be either onsite or in the control room on a continual basis. In addition, the operating protocols 
could be substantially more flexible in allowing operators to conduct auxiliary tasks while maintaining 
adequate situational awareness of the operating units while being immediately available to take necessary 
control actions. 

These future concepts of operations may alleviate the need for as large a physical presence to 
effectively control the plant; the new levels of automation may relieve the operators of performing tedious 
diagnosis and control functions, enhancing their roles to one of oversight of plant protection and control 
systems and intervening only as needed. 

We have strong precedents for this concept in aviation today. For example, pilots do not have to 
actually be in the cockpit to fly an airplane (unmanned aerial vehicles have systems that can perform 
real-time flight control functions by responding to broader directions and objectives given by a remote 
pilot). A similar concept is employed in virtually all modern aircraft cockpits, where the flight controls, 
avionics, and navigation systems are coupled under a flight management system that automatically directs 
the flight according to the flight plan and pre-determined instructions of the pilot, freeing the pilot to stay 
in an oversight mode of ensuring all systems are operating correctly and the flight is proceeding as 
planned. 

The idea of using technology to reduce control room staffing or to permit plant control from 
outside the control room using advanced display and communication technologies will be highly 
controversial, notwithstanding the potential efficiency gains. This concept will run against the grain of 
deeply held beliefs on the conduct of nuclear operations. However, there is already a provision for some 
of the control room staff to be out of the control room provided they can return within a set time (e.g., the 
shift technical advisor). Therefore, with no additional risk imposed, this concept can first be validated by 
giving these technologies to control room crew members that can already be out of the control room to 
determine their effectiveness in increasing situational awareness while away. The concept can slowly 
evolve from there as experience and human factors studies determine whether there are efficiency gains 
without undue concerns over loss of effectiveness of the control room crew. 

These technologies and capabilities would include the following: 

� Portable interface devices (e.g., tablets and heads-up displays) that will provide continual plant 
status and control capability anywhere in the plant. 

� New control capabilities that automate large operational sequences such as power maneuvers and 
putting systems into service. Further, they could diagnose and manage (without manual operator 
actions) the early portions of transients and accidents for the time required for operators to return to 
the control room. These capabilities can transform required operator actions from long sequences of 
individual control actions to broad, high-level objective commands (e.g., “place alternate letdown 
in service”). 

� Computerized operations support systems that detect deviations and trends very early and provide 
much more response time to operators to react to and intervene in the situation. 

� Ability of qualified operators to assist with certain tasks from where they are (i.e., at home, in 
remote parts of the plant facility, or at a sister nuclear unit). 
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� For operators in the control room, technology would enable them to participate in activities that 
today would require them to be present in other parts of the facility (e.g., pre-job briefings). This 
capability would rely on real-time video, collaboration tools, and virtual meeting software to allow 
participation in these activities from their normal operating station. 

The Halden Reactor Project is already experimenting with high-fidelity control room displays on 
portable devices (such as digital tablets) to study potential improvement in situational awareness for 
operators temporarily away from the control room. This effort, and other similar research studies, will 
provide insight into how these technologies can safely be used by control room crews. 

This project will assess the capabilities beneficial to a modernized control room and develop 
concepts for operating the nuclear unit in a more flexible and efficient manner. This will include a 
minimum presence of staffing in the control room, assessment of the control room workload based on 
advanced technologies, and flexibility for crew members to conduct activities outside the control room 
while remaining “in-the-loop” through the technologies. A human factors study of crew dynamics would 
be conducted and would focus on collective situational awareness. 

Other future concepts of operation would be explored, with the objective to enhance how the 
control room interacts with special-purpose control centers such as the outage control center, work 
execution center, technical support center, operational support center, and the emergency operations 
facility. 

Schedule: FY 2018 to FY 2021 

Milestones: 

� (2018) Complete a technical report on operator attention demands and limitations on operator 
activities based on the current conduct of operations protocols. This report will identify 
opportunities to maximize operator efficiency and effectiveness with advanced digital technologies. 

� (2019) Develop and demonstrate (in HSSL) prototype mobile technologies for operator situational 
awareness and limited plant control capabilities for NPP support systems (e.g., plant auxiliary 
systems operations and remote panel operations). 

� (2020) Develop and demonstrate (in HSSL) new concepts for remote operator assistance in high 
activity periods (e.g., refueling outages) and accident/security events, allowing offsite operators to 
remotely perform low safety-significant operational activities, freeing the control room operators to 
concentrate on safety functions. 

� (2021) Develop validated future concepts of operations for improvements in control room 
protocols, staffing, operator proximity, and control room management, enabled by new 
technologies that provide mobile information and control capabilities and the ability to interact with 
other control centers (e.g., emergency response facilities for severe accident management 
guidelines implementation). 

5.2 Highly Automated Plant 

Perhaps, NPPs are the only remaining safety-critical operations that rely to a large degree on 
human skill to conduct routine and emergency activities. Adoption of digital technologies has transformed 
other high-risk industries (e.g., aviation, medical procedures, and high-precision manufacturing), with 
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tedious control functions performed by automation while the operator remains in an oversight, directory 
role. 

This situation is largely due to the fact that the operating NPPs were designed in the 1970s and 
early 1980s and, because of technology limits at the time, most plant functions required manual control. 
While certain processes pertaining to reactor operations are automated (e.g., core power level with 
automatic rod control), the vast majority of plant controls for configuration changes or placing equipment 
in and out of service are manual. This over-reliance on tedious manual control on such a large scale 
challenges operators and results in human error rates that are unacceptable. 

The concept of a highly automated plant is one where the most frequent and high risk control 
activities are performed automatically under the direction of an operator. Because of higher reliability in 
well-designed automatic control systems, improvements will be realized in nuclear safety, operator 
efficiency, and production. The chief impediment to the widespread implementation of this concept is the 
cost of retrofitting new sensors, actuators, and automatic control technology to the existing manual 
controls. The goal of this research will be to demonstrate that the resulting improvement in safety and 
operating efficiencies will more than offset the cost of making these upgrades. 

5.2.1 Digital Architecture for a Highly Automated Plant 

To automate operating NPPs to their full potential, integration of digital technologies must extend 
beyond plant control and information systems to that of the domain of plant work processes and plant 
worker activities. This will require a plant digital architecture that is more encompassing than currently is 
available to the industry. 

Even in today’s more advanced plants, the digital architecture typically extends only to the major 
protection and integrated controls systems. Data architectures to support plant work processes are 
intentionally separate due to cyber security concerns. No comprehensive data schema is available that 
relates all plant functions in the context of their real-world relationships, thereby defining the needed data 
interfaces to conduct plant functions and support activities in an integrated manner. This architecture 
would define the following: 

� Systems that need to be integrated for robust plant protection and control 

� Types of data busses and interfaces 

� Cyber security requirements 

� Failure and recovery requirements 

� Necessary segmentation of the overall architecture to ensure independence of function and 
defense-in-depth 

� Data relationships that are required to support plant functions, plant systems, plant processes, or 
plant worker activity 

� External interfaces to enable remote operations and support activities, either at a fleet or industry 
level. 

This pilot project will define an advanced information and control architecture that will 
accommodate the entire range of system, process, and plant worker activity to enable the highest degree 
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of integration, thereby creating maximum efficiency and productivity. This pilot project will consider a 
range of open standards that are suitable for the various data and communication requirements of the 
seamless digital environment. It will map these standards into an overall architecture to support the II&C 
developments of this research program. 

Schedule: FY 2013 to FY 2015 

Milestones: 

� (2013) Publish a technical report that provides a current state and gap analysis for integrating plant 
information residing in plant II&C systems, plant work processes, and information resources 
needed for mobile worker technologies. 

� (2014) Develop a conceptual model for a digital architecture, integrating plant systems, plant 
processes, and mobile plant workers based on information exchange requirements that are 
established on open standards and consistent with design and licensing basis requirements (such as 
cyber security and Class IE separation). Develop a methodology for mapping NPP operational and 
support activities into the digital architecture. 

� (2015) Publish a technical report on an advanced digital architecture, integrating plant systems, 
plant work processes, and plant workers in a seamless digital environment, with guidance on how to 
apply the architecture to an NPP’s established data network systems. 

5.2.2 Automating Manually Performed Plant Activities 

NPPs have a higher ratio of staffing to unit of power output than any other form of electrical 
generation. For example, an NPP will typically have ten times the amount of staffing as a similar-sized 
fossil generation station. Labor is the largest component of an NPP’s operating and maintenance cost, 
typically accounting for 70% of the annual operating budget. 

These high staffing requirements are due to the fact that NPPs have such a large number of systems 
and that most operations are manually performed. Because of nuclear safety concerns, most plant 
manipulations have to be verified by a second person and even a third person in high-risk situations. 

As current components in the plants today approach end-of-life and are faced with reliability and 
component aging issues, an opportunity presents itself to upgrade the systems in a manner that can reduce 
dependence on manual activity. Whereas, this once would have been thought to be cost-prohibitive, new 
advances in technology now make this economically feasible. Some of these advances are as follows: 

� Low-cost, highly reliable sensors and actuators (with low maintenance requirements) 

� Wireless technology, avoiding the need for long runs of expensive instrument cable 

� Easy-to-maintain control technologies such as field programmable gate arrays, programmable logic 
controllers, and other digital control devices 

� Power harvesting from ambient energy (e.g., light, heat, and vibration). 

To make this automation cost effective, plant activities must be transformed so that the cost of 
automation is offset by reductions in the size of the plant staff required to conduct these activities. 
Otherwise, the technology upgrade costs would simply be added to the cost of the present plant structure 
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of staffing and manual processes and no real efficiencies would be gained. Therefore, research is required 
to determine how to conduct these activities in a fundamentally different way, relying on automation to 
accomplish the end objectives rather than staff activity. 

Examples of these kinds of opportunities are as follows: 

� Replacement of stand-alone analog control loops with digital technology. A typical example would 
be a throttle valve control circuit, which would rely on an analog sensor/transmitter hard-wired to 
the control room, a controller with a set point or manual control, and an output circuit with a current 
loop connected to a pneumatic control loop connected to the valve’s air operator. The objective 
would be to replace all of these analog technologies with digital equivalents, eliminating the 
frequent maintenance work required for these legacy technologies, while gaining improved 
accuracy and reliability of the digital technology. 

� Elimination of manual gauges and displays that have to be locally read on a frequent basis by 
replacing them with wireless equivalents. 

� Addition of low-cost, wireless component position indicators, thereby eliminating time-consuming 
and error-prone field walk-downs of valves, breakers, and dampers to verify they are in the correct 
position. 

� Inline chemistry instruments, eliminating field samples that have to be transported to an analysis 
laboratory for processing. 

� Replacing local control panels with highly automated soft controls that can be operated from more 
convenient locations. 

� Conversion of protective relays to integrated digital relay systems that would eliminate tedious 
manual testing of these individual devices and greatly reduce the effort to replace or upgrade 
protective relay functions. 

This project will analyze the NPP current staffing and cost model in a top-down manner to identify 
opportunities to significantly lower operating costs through selective automation of frequently performed 
manual activities. It will examine the technologies from a maturity perspective and a human factors 
perspective. It will make broad recommendations on gradually transforming the operating model of NPPs 
from one that is labor centric to one that is technology centric. In making this transformation, the 
underlying technologies that are deployed will enable a concept of integrated operations, which will 
greatly reduce dependence on in-plant staff in favor of out-sourced remote operations and maintenance. 

Schedule: FY 2015 to FY 2019 

Milestones: 

� (2015) For NPP operations activities, analyze the staffing, tasks, and cost models to identify the 
opportunities for application of digital technologies to improve nuclear safety, efficiency, and 
human performance based on optimum human-technology function allocation. Demonstrate 
representative activities as transformed by technology with results published in a technical report. 

� (2016) For NPP chemistry activities, analyze the staffing, tasks, and cost models to identify the 
opportunities for application of digital technologies to improve nuclear safety, efficiency, and 



 

35 

human performance based on optimum human-technology function allocation. Demonstrate 
representative activities as transformed by technology with results published in a technical report. 

� (2017) For NPP maintenance activities, analyze the staffing, tasks, and cost models to identify the 
opportunities for application of digital technologies to improve nuclear safety, efficiency, and 
human performance based on optimum human-technology function allocation. Demonstrate 
representative activities as transformed by technology with results published in a technical report. 

� (2018) For NPP radiation protection activities, analyze the staffing, tasks, and cost models to 
identify the opportunities for application of digital technologies to improve nuclear safety, 
efficiency, and human performance based on optimum human-technology function allocation. 
Demonstrate representative activities as transformed by technology with results published in a 
technical report. 

� 2019) Develop and publish a transformed NPP operating model and organizational design derived 
from a top-down analysis of NPP operational and support activities, quantifying the efficiencies 
that can be realized through highly automated plant activities using advanced digital technologies. 

5.2.3 Advanced Plant Control Automation 

Because of the pervasive analog II&C technology in NPPs today, much of plant control is 
conducted by operators manually manipulating a large array of discrete control devices. The exceptions to 
this include the process control system for the reactor coolant system, heat transfer (steam generators for 
pressurized water reactors), and turbine-generator controls for power production. Also, the emergency 
core cooling system is typically auto-started on certain emergency signals, but has to be manually 
adjusted as the accident mitigation sequence progresses. Other plant systems are largely reliant on manual 
operator actions for normal and emergency operations. 

By shifting the balance away from manual operator actions to more plant control automation, 
nuclear safety and plant production can be enhanced by reducing the opportunity for human error, while 
making it possible for the operator to stay in an oversight role of the changing plant conditions and the 
performance of the automatic control systems. 

Building on work from the pilot project on automating manually performed plant activities, 
especially the portion concerning conversion of stand-alone control loops to digital technologies, it is 
possible to implement a distributed control system in a way that automates large sequences of commands 
in order to relieve the operators of tedious plant manipulations. This concept also will depend on 
converting currently manual components to automatic function and installing low-cost, highly reliable 
sensors and actuators. 

Priorities for advanced plant control automation concepts would be those activities that are 
frequently performed, time and attention-intensive for the operators, and entail some nuclear safety or 
production risk. Examples of such activities are as follows: 

� Plant heat ups and cool downs 

� Automated management of plant transients 

� Swapping operating trains where there are redundant systems 

� Aligning systems to their test configuration 
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� Placing systems into service 

� Conducting in-service maintenance activities such as backwashes of strainers. 

Human factors evaluations would be a component of this project because there are significant 
concerns on how this level of automation will affect operator skills and knowledge. Operator performance 
studies would be run in HSSL to address the following issues: 

� Would an over-reliance on the automation technology be created so operators would not maintain 
the skills necessary for performing the actions manually if the technology failed? 

� Would operators have a sufficient understanding of what the automated systems were doing 
throughout any automated plant evolution? 

� Would operators lose focus in monitoring the plant during long sequences of automated control? 

� Would operators immediately recognize a control system failure even when there was no significant 
plant excursion? 

Working with a host utility NPP, this project would use HSSL to develop a prototype of wide-scale 
control automation and conduct the human factors studies to answer these questions. The project would 
develop a prioritized list of plant control functions to be included in an advanced plant control 
implementation for a first-mover NPP. Also, the project would develop a technical report for applying 
advanced plant controls in a manner consistent with the human factors principles developed as part of the 
project. 

Schedule: FY 2017 to FY 2020 

Milestones: 

� (2017) Develop concepts for advanced control automation for control room operators based on 
human technology function allocation developed in the pilot project for automating manually 
performed plant activities. Publish a technical report on candidate applications for automation 
reflecting design and human factors principles. 

� (2018) Develop and demonstrate (in HSSL) prototype plant control automation strategies for 
representative normal operations evolutions (e.g., plant start-ups and shut-downs, equipment 
rotation alignments, and test alignments). 

� (2019) Develop and demonstrate (in HSSL) prototype plant control automation strategies for 
representative plant transients (e.g., loss of primary letdown flow or loss of condensate pump). 

� (2020) Develop the strategy and priorities and publish a technical report for automating operator 
control actions for important plant state changes, transients, and power maneuvers, resulting in 
nuclear safety and human performance improvements founded on engineering and human factors 
principles. 
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5.2.4 Advanced Plant Control Algorithms 

Control algorithms for the current fleet of LWRs are certainly adequate and sufficient to maintain 
control of the plant in all operating conditions and to invoke protective actions when the allowable 
operating limits are exceeded. However, because of the state of technology at the time these plants were 
designed, the control parameters were limited to those that could be cost-effectively hardwired to the 
control devices of any particular plant function. 

This meant that the controls of the plant were not as highly integrated as is desirable. In some 
cases, they are coupled only by the physics of the plant (e.g., controlling rod demand with turbine impulse 
pressure). As a result, certain downstream control functions do not respond until the physical plant has 
responded to some other input or control function. This introduces delay and insensitivity for the 
downstream control functions. 

A fully-integrated digital plant would have access to any parameter captured by its sensors, 
instruments, and control functions. If properly organized in a plant-wide database, any parameter could be 
made available to any control function as a variable in the control software if it made logical sense to do 
so. This would provide the potential to have far more robust control functions for the plant, incorporating 
the following concepts: 

� Adaptive controls to cope with sensor and control component failures 

� Anticipatory signals for quicker plant responses to upsets 

� New types of sensors to provide direct measures of key control parameters 

� Derived values for desirable parameters that cannot be directly measured. 

This project will conduct a study of critical control functions in both boiling water reactor and 
pressurized water reactor NPPs to determine how they can be made more robust and finely tuned by the 
addition of new control parameters. A source for each desired parameter will be identified as an available 
signal stored in the plant computer, a need for a new type of sensor, or a need for a derived parameter 
from other plant information. Also, an adaptive control scheme for each critical control function will be 
developed in consideration of these same available parameters. The result will be far more robust control 
schemes for critical plant control applications, improving plant reliability, minimizing plant transients, 
and enhancing nuclear safety. 

This project will build on the work performed in the pilot project for the digital architecture for a 
highly automated plant, specifically in the structure of the plant-wide database to organize all of the 
sensor and derived parameters available to the II&C systems. A key consideration of this database design 
will be the update frequency required by the advanced plant control algorithms to keep pace with rapidly 
changing plant conditions. 

Schedule: FY 2019 to FY 2021 

Milestones: 

� (2019) Conduct and publish a technical report on NPP control problems due to limitations in 
control algorithms and, specifically, lack of needed plant parameters (sensed or derived) that would 
improve plant control success in both normal and degraded conditions. 



 

38 

� (2020) Develop and demonstrate new control algorithms based on a prototype plant-wide database 
of sensed and derived parameters, which is built on the digital architecture for a highly automated 
plant. 

� (2021) Develop the strategy and priorities and publish a technical report for improving plant control 
algorithms, based on greater availability of sensed and derived plant parameters through the 
advanced digital architecture, resulting in more anticipatory, adaptive, and resilient control 
functions. 

5.3 Human Performance Improvement for Nuclear  
Power Plant Field Workers 

Despite over a decade of strong emphasis on human performance improvement, the LWR fleet 
continues to be impacted by human error, resulting in plant transients, nuclear safety challenges, and 
equipment damage. While consequential error rates are relatively low (typically measured in the range of 
10-4 consequential errors on a base of 10K hours worked), the sheer number of work hours accumulated 
by the plant staff over time means that errors impacting plant safety and reliability still occur too 
frequently. 

The traditional approach to improving plant worker human performance has been to focus on 
correcting worker behaviors. This has indeed produced substantial improvement since the time this 
emphasis began in the mid-1990s. Up to that time, there were frequent plant trips and transients due to 
human error (such as working on the wrong component or even the wrong operating unit). These types of 
errors have been gradually reduced until they presently are relatively rare. However, other types of errors 
continue to cause or complicate nuclear safety challenges. The commercial nuclear industry received 
somewhat of a wake-up call in the first half of 2010 when there were a series of incidents at different 
NPPs, many of which were considered to be among the industry’s best performers. These incidents were 
documented in the Institute of Nuclear Power Operations Significant Operating Experience Report 
(SOER) 10-2, “The Thinking, Engaged Organization,” which assigned a significant portion of the causes 
to human error and lack of operator fundamental knowledge. 

The focus on correct worker behaviors typically involves analysis of the inappropriate worker 
actions and implementation of corrective actions in the form of additional training, procedure upgrades, 
job and memory aids (i.e., acronyms and neck strap cards), additional peer checking, management job 
observations, and so forth. While some improvement is usually obtained from these corrective actions, 
there has been a cumulative negative effect in adding complexity to work activities that make work tasks 
slow and cumbersome. To the operators, the focus seems to be more about the human error prevention 
tools (job aides) than the actual task or activity being conducted. Job satisfaction has been eroded and the 
added complexity has become an enticement to take short-cuts with these additional requirements, further 
perpetuating the cycle of human error. Much frustration on the part of workers and their managers has 
resulted from the ever-increasing job expectations added to work activities with, in actuality, diminishing 
returns in terms of error-free performance. Some industry observers believe that a saturation point has 
been reached, where the added complexity is contributing to the rate of human error (due to divided 
attention) and that we have reached the practical limits of human reliability at the present error rates. 

To further improve human performance for NPP field workers, a fundamental shift in approach is 
needed. Digital technology can transform tedious error-prone tasks in NPP field activities to a large 
degree, leaving the worker in more of a cognitive role. It has the potential to eliminate human variability 
in performing routine actions such as identifying the correct components to be worked on. In short, the 
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technology can perform tasks at much higher reliability rates, while the plant worker remains in a role of 
correctly applying the technology and validating the results. 

5.3.1 Mobile Technologies for Nuclear Power Plant Field Workers 

Virtually all plant work activities are conducted under the control of rigorous work processes that 
convey the required job quality and technical requirements. Up until now, these work processes have 
generally relied on printed paper to present information to the plant workers and to serve as the medium 
to direct execution and recording of the specific tasks of the work activities. However, paper (as a 
medium) has the obvious limitations of not being interactive with real-time information sources; it is 
inflexible in its usage, leaves room for interpretation; and is incapable of enforcing its printed 
requirements. Technologies that have replaced the use of paper processes in the office environment have 
not been as easily adapted to field worker requirements. 

The primary difficulty in providing plant workers with technology to improve their performance 
has been the fact that sometimes the workers must move about the plant in relatively inhospitable 
environments for digital technology (e.g., temperature extremes, radiation, radio frequency interference, 
and confined spaces). Also, there has been no practical way to connect these devices for real-time 
interactions to assist mobile workers. 

Outside the nuclear industry, the use of mobile technologies to improve human performance is far 
more pervasive. A rapid transformation is in progress in the use of mobile technologies to revolutionize 
how humans conduct their routine personal and work-related activities. These technologies range from the 
applications in the latest smart phones to the hand-held business technologies used to receive and track 
mobile objects such as overnight packages, rental cars, and warehouse inventories. What these 
technologies have in common is that they correctly identify the intended work object, apply the correct 
process, guide the worker through the correct process steps, validate information, and post real-time work 
status to the corporate process systems – all from the job location. 

These devices rely on wireless networks, digital processing devices, object identification 
capabilities (e.g., bar codes and radio frequency identification), voice command capability, and 
information processing software. In other words, many different technologies can be bundled in a single 
mobile device to address all aspects of a particular work activity. These technologies also have been 
“hardened,” such that they are rugged and can perform reliably in challenging environments, including 
those found in an NPP. 

However, it is not enough to simply provide field workers with mobile technologies. These 
technologies must be integrated into the plant work processes and must be able to access real-time plant 
information. Further, they must provide the ability for real-time interaction and collaboration with 
workers in other locations, in particular those who are coordinating overall plant operations, such as the 
NPP control room or outage control center. The idea is to literally embed the field worker in the plant 
processes and plant systems with wearable technologies, such that the worker is an integral and connected 
part of the seamless digital environment supporting plant operations and related activities. 

These integrated technologies must first be validated using human performance evaluations to 
ensure they are not introducing negative factors into the work setting. It is essential that they be packaged 
and used in a manner that is intuitive, promotes situational awareness, and does not distract the worker 
from key job requirements or safety hazards in the area. 

This research project will develop the basic mobile technology capabilities needed by an NPP field 
worker in performing typical plant work activities (Figure 6). It will include general work process 
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instructions, component identification capability, wireless communications to transmit and receive real-
time information, audio, picture and video streaming, and use of heads-up, hands-free displays for 
workers involved in hands-on work. It also will include human factors evaluations to ensure the 
technology does not introduce negative factors that are detrimental to the job outcomes or well-being of 
the workers. 

 
Figure 6. Operator at Catawba Nuclear Station using hand-held technology for component identification. 

The initial applications of this technology will address safety tagging of components and 
conducting valve line-up checklists. These two initial applications typify many other plant activities such 
that the technology can easily be expanded into these other uses. The project also will develop a prototype 
of a simplified computer-based procedure to test the suitability of the technologies to handle interactive 
and shared content. 

This pilot project currently is underway with Duke Energy (Catawba Nuclear Station) serving as 
the host utility. It will be completed at the end of FY 2012. 

Schedule: FY 2011 to FY 2012 

Milestone: 

� (2012) Publish a technical report for implementing integrated mobile technologies for NPP field 
workers that provide real-time connections to plant information and processes, thereby reducing 
human error, improving human performance and productivity, enabling distance collaboration, and 
maximizing the “collective situational awareness.” 

5.3.2 Automated Work Packages 

Work packages for NPP field activities are typically bulky and cumbersome. They are expensive 
and wasteful of paper to print, and the volume of paper can be overwhelming to transport to the job site 
and manage while there. Further, for activities in the radiation control zone, there is always a trade-off 
between taking the necessary paperwork to the job site and the amount of potentially contaminated waste 
that could be generated. 

Moreover, the paper-based work processes rely on human performance to correctly obtain data, 
enter it into the work packages and procedures, successfully complete the steps of the process in the right 
sequence, and ultimately validate that the correct activity results have been obtained. Because of the 
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complexity of these activities and the sheer bulk of the paperwork, errors frequently occur that cause 
incorrect final results, rework, time delays, excessive safety system unavailability, and, if errors are 
undiscovered, latent nuclear safety issues. 

Based on mobile technologies for NPP plant workers developed in the first pilot project of this 
enabling area, it will be possible to automate large portions of plant activities in a manner that enhances 
nuclear safety by reducing the opportunities for active and latent failures, improves human performance, 
and makes workers more productive. Specific capabilities would include the following: 

� Organize and control the sequence of all tasks performed under the work package. 

� Retrieve documentation directly from the utility’s document management system, eliminating 
reference material from the work package that proves to be unneeded. 

� Obtain plant data inputs directly from the plant systems and components, eliminating reading and 
transcribing errors. This data could be obtained wirelessly from the plant computer and locally by 
connecting directly to smart devices such as digital transmitters. 

� Insert results directly into plant work processes and plant systems. This would include system 
health applications, data historians, plant computer, and the work package and procedure archival 
system. 

� Obtain real-time concurrences and verifications from remote locations. 

� Directly download updates and deviation approvals if revisions are needed to complete the work 
package. 

� Directly access supplemental information such as training videos, operating experience, similar 
historical work packages, and corrective action reports. 

� Provide real-time task status available to relevant stakeholders, eliminating the need to call field 
workers to obtain updates. 

� Validate results based on real-time plant data, historical results, and engineering acceptance criteria. 

This project will develop prototype work packages that can be executed on the mobile technologies 
for field workers. Target work packages will be selected from the areas of operations, maintenance, 
chemistry, radiation protection, and security. The work packages will be tested in a host utility NPP, 
exercising all of the capabilities of the mobile technology and interconnectivity to that technology. 
Human factors evaluations will be conducted during these tests to determine the gains in productivity and 
human performance, as well as identifying any negative human factors that are introduced and how to 
mitigate these concerns. The final product will be a technical report on how to deploy this concept for a 
wide range of work package-based plant activities using mobile technologies. 

This pilot project will begin in FY 2013, with Duke Energy (Catawba Nuclear Station) serving as 
the host utility. 
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Schedule: FY 2013 to FY 2014 

Milestones: 

� (2013) Develop automated work package prototype technologies for NPP work processes with 
associated study of field trials at an NPP. 

� (2014) Develop human factors evaluations and an implementation strategy for deploying automated 
field activity work packages built on mobile technologies, resulting in more efficient and accurate 
plant work processes, adherence to process requirements, and improved risk management. 

5.3.3 Augmented Reality for Nuclear Power Plant Field Workers 

NPP field workers are often in a plant environment where information critical to successful 
completion of their activities and even their well-being is not visually available, including the following: 

� Temperature of surrounding components 

� Whether a valve is open or closed 

� Proximity to reactor trip-sensitive equipment 

� Proximity to temporary hazard boundaries (e.g., radiography or  overhead load paths) 

� Plant data (pressure, flow, and set points) concerning nearby components 

� Strength of radiation fields and location of hotspots 

� Oxygen-deficient environments. 

Therefore, plant workers must have this information already provided in their work packages or 
they have to rely on others to supply this information during the activity through the available 
communication channels. This is time-consuming and often results in an inadequate understanding of the 
actual field conditions. 

Technologies are emerging that will connect the field worker to this information in a dynamic and 
context-based way. These technologies will allow the worker to “see” otherwise invisible information that 
will enable them to make informed decisions about their activities and their personal proximity to 
hazards. For instance, this might include smart safety glasses that can superimpose a transparent 
color-shaded representation of a radiation field directly into the worker’s field of view. Similarly, plant 
data could be superimposed directly onto the components in the field of view, allowing the worker to 
“read” the data by merely looking at the components. 

This capability would be made possible through use of wireless communications to supply 
information from the plant computer and other sources, in combination with technologies that can 
determine the worker’s location, orientation, and field of view. Further, the information provided would 
be context based because the worker’s purpose for being in that location would be known to the 
information system. In this way, only data relevant to that purpose would be automatically pushed to the 
worker. However, the worker could request any other information desired. In addition, it would be 
possible to remotely monitor personal physiological data, when necessary, such as workers in 



 

43 

high-temperature work environments or during confined space entries with the potential for hazardous 
gases. 

These capabilities would create a whole new dimension in the concept of an “intelligent plant 
worker.” They could be combined with the concept of automated work packages to produce extraordinary 
efficiencies in conducting plant activities and keeping the worker safe. There would be secondary benefits 
to knowing the location and surrounding environment of each worker. For example, this would greatly 
simplify accounting for personnel in emergency situations such as containment evacuations and security 
events. It could enable remote monitoring of radiation dose and allow for optimized dispatch of field 
workers supporting concurrent work activities such as quality control inspectors. It could enable the 
concept of “picture procedures” in which images of the actions required by a procedure step are 
superimposed on the equipment being manipulated via the worker’s heads-up display. 

This project will develop the needed technologies to create augmented realities for NPP field 
workers and will test these technologies in HSSL and, ultimately, in a host utility NPP. Studies during 
testing will include both technical and human factors evaluations. The final product will be a technical 
report on how to implement these technologies in conjunction with the previously developed mobile 
technologies for NPP field workers. It also will provide guidance for integrating the augmented reality 
technology with compatible automated work packages. 

The Halden Reactor Project is already developing these types of technologies, including those that 
can determine the location and orientation of a field worker. The pathway will work closely with Halden 
to take full advantage of the augmented reality technologies as they are developed. 

Schedule: FY 2015 to FY 2017 

Milestones: 

� (2015) Develop and demonstrate augmented reality technologies for visualization of radiation fields 
for mobile plant workers. 

� (2016) Develop and demonstrate augmented reality technologies for visualization of real-time plant 
parameters (e.g., pressures, flows, valve positions, and restricted boundaries) for mobile plant 
workers. 

� (2017) Publish a technical report on augmented reality technologies developed for NPP field 
workers, enabling them to visualize abstract data and invisible phenomena, resulting in significantly 
improved situational awareness, access to context-based plant information, and generally improved 
effectiveness and efficiency in conducting field work activities. 

5.4 Integrated Operations 

Many industries have taken advantage of new digital technologies to consolidate operational and 
support functions for multiple production facilities to improve efficiency and quality. This concept is 
sometimes referred to as integrated operations. It basically means using technology to overcome the need 
for onsite support, thereby allowing the organization to centralize certain functions and concentrate the 
company’s expertise in fewer workers. These workers, in turn, develop higher levels of expertise because 
they are exposed to a larger variety of challenges and issues than if they supported just a single facility. It 
allows them to outsource functions, where beneficial, while maintaining immediate access to the services 
even if provided remotely. The concept also enables standardized operations and economy of scale in 
maintaining a single organization instead of duplicate capabilities at each location. 
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The Halden Reactor Project has been quite active in this concept for the Norwegian off-shore oil 
platforms. The oil companies have developed integrated operations to move large parts of their platform 
operations and support functions to centralized on-shore locations. This has resulted in dramatic 
improvement in the efficiency of operations and the quality of life for participating workers. While there 
remains a need for sufficient staff on the platforms to conduct the hands-on work, virtually any activity 
that can be controlled or monitored through a digital system is a candidate for integrated operations. 

Likewise, for years, airlines have maintained centralized flight monitoring centers, recognizing the 
impracticality of providing this as an onboard service. Data links are used to stream in-flight performance 
data to the centers, where they are monitored by systems experts. The experts then can confer directly 
with the pilots on any immediate operational concerns. Otherwise, minor issues can be documented and 
addressed at the next convenient opportunity. 

NPPs have a similar opportunity to improve support functions by developing an integrated 
operations concept. Indeed, some steps in this direction have already been taken by utilities that have 
implemented a centralized online monitoring center for plant components equipped with remote 
monitoring capability. However, there are many more opportunities to consolidate support services across 
the fleets using digital technologies that enable work to be performed just as effectively as if it were 
onsite. Furthermore, the concept can extend beyond the utility organization to create seamless interfaces 
with suppliers, consultants, and original equipment manufacturers. In this way, an operating company 
could build a virtual organization of trusted partners rather than providing all services in-house. 

5.4.1 Advanced Online Monitoring Facility 

Sustainability for the U.S. LWR fleet is dependent on the preservation of plant assets far beyond 
the original life of 40 years. With most utilities pursing life extension to 60 years (with the possibility of 
80 years), long-term plant asset management will have to be a prominent focus of the utility’s technical 
staff. 

Technologies are being rapidly developed that can provide early indication of component 
degradation in progress. Moving beyond empirical models of the degradation factors, physics-based 
models are now being developed that can mimic the effects on the overall component in response to 
degradation in one of the subcomponents. This provides capability to move beyond mere monitoring of 
the condition to diagnosis of the degradation mechanism and prognosis of the remaining useful life of the 
component and give the utility a window of opportunity to take remedial actions. These types of 
technologies are being developed under pilot projects described in Section 5.6. 

The purpose of this project is to integrate these new monitoring capabilities into a concept of fleet 
asset management based on a centralized online monitoring facility. The underlying information structure 
would be part of the digital plant architecture as described in Section 5.2.1. 

The architecture would support the real-time acquisition of condition monitoring data from every 
type of source. This would include fixed sensors embedded in components such as in “smart pumps.” It 
also would collect data streamed from mobile technologies used by field workers (see Section 5.3.1). This 
would include data from hand-held condition monitoring technologies such as thermal imaging, vibration 
monitors, and acoustic probes. 

The architecture would organize the information in a manner that could be used for a variety of 
purposes. In addition to being available for the centralized asset management facility, it would be made 
available to the plant engineering system health program, troubleshooting and root cause teams, original 
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equipment manufacturers and technical consultants involved in component support, and the data historian 
and plant records function. 

This project will develop a prototype advanced online monitoring facility based on the state-of-the-
art information technologies and collaboration facilities, and will provide the following: 

� Employ new visualization capabilities to create a better understanding of the condition of degrading 
components 

� Have video conferencing capability for direct collaboration with plant staff in a variety of settings 
(e.g., the control room, the outage control center, or engineering support groups)  

� Have access to industry databases on failure signatures and associated component data to assist in 
diagnosing component degradations 

� Support the concept of integrated operations in that it will be able to remotely support a number of 
operating plants as effectively as if it were onsite. 

The prototype advanced online monitoring facility initially will be developed in HSSL, where 
technology developments and human factors studies can be conducted in a test environment. Following 
that, a production facility would be developed at a host utility location for actual production testing. 
Based on this initial experience, a technical report will be written to provide recommendations for 
industry-wide implementation. 

Schedule: FY 2015 to FY 2017 

Milestones: 

� (2015) Develop and demonstrate (in HSSL) concepts for an advanced online monitoring facility 
that can collect and organize data from all types of monitoring systems and activities and can 
provide visualization of degradation where applicable. 

� (2016) Develop and demonstrate (in HSSL) concepts for real-time information integration and 
collaboration on degrading component issues with remote parties (e.g., control room, outage control 
center, systems and component engineering staff, internal and external consultants, and suppliers). 

� (2017) Develop a digital architecture and publish a technical report for an advanced online 
monitoring facility, providing long-term asset management and providing real-time information 
directly to control room operators, troubleshooting and root cause teams, suppliers and technical 
consultants involved in component support, and engineering in support of the system health 
program. 

5.4.2 Virtual Plant Support Organization 

Because of the complexity of plant systems and the large number of components in NPPs, utilities 
maintain a very large staff of highly trained operators, engineers, technicians, and other types of 
specialists to ensure safe and successful operations. Considerable ongoing investment in the form of 
training and development is made in this workforce to enable them to maintain the unique and aging 
technologies in the plants. Like the technologies, the workforce as a whole is aging (i.e., a large portion of 
the workers began their careers in the early days of commercial nuclear power). 
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At present, the nuclear industry has arguably the most experienced workforce in its history. This is 
undoubtedly a significant factor in the operational success the industry has enjoyed over the last decade or 
so. However, this is an unsustainable path because, like the aging II&C systems that plants must be 
replaced, the aging workforce is on the brink of a substantial retirement wave in which a significant 
portion of the workforce will have to be replaced in a relatively short amount of time. 

Going forward, there are concerns whether the commercial nuclear industry will be able to attract 
the needed engineers and technicians given the looming shortage of technically trained workers in this 
country. In addition, the model of having career-long employees who develop deep expertise will likely 
be less successful in the future with a new generation of workers who will be more prone to change jobs. 

A better model would include the ability to build a virtual plant organization that is seamlessly 
connected through advanced II&C technologies. A virtual support organization is a combination of an 
NPP’s own organization plus external organizations that have been delegated direct support roles in 
operating and maintaining the plant. The term “virtual” implies that the organization is interconnected 
through a digital architecture for data exchange, communications, and collaboration as opposed to having 
to be located onsite. This allows the NPP to tap into far greater resources and expertise than practically 
can be maintained at the NPP facility. 

In general, this is an extension of the concept introduced with the advanced centralized online 
monitoring facility. It will allow specialty organizations, both within the utility and with outside 
companies, to assume full responsibilities of portions of the ongoing operations and support of the plants. 
Some examples of these types of operational and support roles would be as follows: 

� An onsite, demineralized water production plant could be owned and remotely operated by the 
original equipment manufacturer of the equipment, with minimum onsite support for hands-on 
maintenance. 

� Condition monitoring could be performed by remote experts in vibration analysis, oil sample 
analysis, and loose parts monitoring analysis rather than having to maintain this specialized 
expertise within the general plant engineering staff. 

� II&C system monitoring and diagnostics could be performed by the manufacturers of the system, 
with a small onsite support staff to replace circuit boards once faults were isolated to the specific 
component. 

� Radiation monitoring could be performed remotely using data-linked monitors and video cameras 
to observe workers in the radiation control zones. 

� Chemistry analysis could be performed remotely using in-line instruments that take either batch or 
continuous samples. 

� System test results could be reviewed and validated by a remote engineering staff that directly 
receives data from system performance tests. 

� Portions of the plant support systems could be monitored, or even operated remotely, by a 
centralized staff. This would exclude safety-related systems and those systems that are major 
transient initiators such as the main feedwater system. There could be a significant reduction in 
burden on the control room for having many of the auxiliary systems under centralized operations. 
Examples would include auxiliary steam systems, hydrogen purification skids, oil purification 
skids, chemistry systems, and radwaste systems. 
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A virtual support organization would be a significant step toward the concept of integrated 
operations for the LWR fleet. The workforce required to conduct the plant work activities could be 
appreciably reduced in number, resulting in a secondary proportional reduction in organizational support 
functions (e.g., number of supervisors, human resources specialists, trainers, and recruiters). This concept 
would move the NPP operating model away from a labor-centric model to a technology-centric model. 
This could greatly enhance LWR fleet cost competitiveness because technology is generally a declining 
cost factor while labor is always an increasing cost factor. By purchasing only the services a plant needs, 
rather than maintaining a full-time staff for all technical functions, considerable cost savings could be 
obtained. 

The following are examples of specific benefits of a virtual organization: 

� Specialty organizations could attract and maintain experts much more effectively than could 
individual operating companies. The experience base of a specialty organization would be much 
deeper in that they would see phenomena and problems across the entire industry and not just a few 
plants. 

� The monitoring capabilities of a third party (or even a fleet-centralized service) would be more 
uniform over time because it would not depend on the work schedules of one or two experts onsite. 

� The NPP would be relieved of continual hiring, transferring, and training of replacement workers 
for these positions as inevitable attrition occurred. 

� In the case of having some plant auxiliary systems monitored or operated remotely by support 
organizations, there would be a net safety benefit in allowing the control room and onsite 
operations staff to concentrate more on the safety-significant portions of the plant. 

This project will develop the underlying technologies that will enable development of a virtual 
support organization. The information structure to do this will be built into the digital architecture for a 
highly automated plant (see Section 5.2.1). Human and organizational factors will be incorporated into a 
technical report for integrating external organizations directly into the line functions of the plant 
organization, as enabled by data sharing, communications (voice and video), and collaboration 
technologies that will compose a seamless work environment. These technologies will first be created and 
studied in the HSSL reconfigurable simulator, where it will be possible to evaluate the dynamics of a 
remote organization conducting a key plant support function. An open standard and data sharing 
technology will be developed for this architecture to promote a fair and competitive market for external 
services. 

The project will identify which plant functions are priorities for outsourcing using the virtual plant 
support organization concept. The project will work with a host utility NPP to implement some trial 
instances of remote support. Evaluations of these initial examples will be the basis for a guideline 
document on how to implement the virtual plant support organization on an expanded scale. 

Schedule: FY 2018 to FY 2021 

Milestones: 

� (2018) For chemistry activities, conduct a study and publish a technical report on opportunities to 
provide remote services from centralized or third-party service providers, based on advanced 
real-time communication and collaboration technologies built on the digital architecture for a 
highly automated plant. Demonstrate representative remote activities with a host NPP. 
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� (2019) For maintenance activities, conduct a study and publish a technical report on opportunities 
to provide remote services from centralized or third-party service providers, based on advanced 
real-time communication and collaboration technologies built on the digital architecture for a 
highly automated plant. Demonstrate representative remote activities with a host NPP. 

� (2021) For radiation protection activities, conduct a study and publish a technical report on 
opportunities to provide remote services from centralized or third-party service providers, based on 
advanced real-time communication and collaboration technologies built on the digital architecture 
for a highly automated plant. Demonstrate representative remote activities with a host NPP. 

� (2021) Publish human and organizational factors studies and a technical report for a virtual plant 
support organization technology platform consisting of data sharing, communications (voice and 
video), and collaboration technologies that will compose a seamless work environment for a 
geographically dispersed NPP support organization. 

5.4.3 Management Decision Support Center 

Operational decision-making is a foundational element of safe nuclear operations. Processes for 
decision-making are formal and rigorous in all levels of the nuclear utility management structure. Nuclear 
managers are required to be technically competent and actively engaged in the issues facing their nuclear 
facilities, such that they can effectively participate and be held accountable in the ongoing operational 
decisions. 

Plant functional managers typically serve in both standing and special-purpose decision review 
boards that are formally invoked for significant plant issues. One such example required by a nuclear 
utility’s Quality Assurance Program is the plant operational review committee, or a similarly titled group. 
The plant operational review committee is required by the facility license to have a broad range of 
technical expertise and competence in plant issues and is required to review a number of different types of 
plant issues and provide a recommendation to the plant manager on the advisability of recommended 
actions. There are similar groups that are appointed for other special purposes (such as to provide 
oversight of operational decision-making and risk management). 

On a more informal basis, the plant management typically meets early every weekday morning to 
review current operational concerns and to ensure that all work plans are well-coordinated and meet risk 
management expectations. This is yet another forum for operational decision-making on the adequacy of 
the daily work plan and the response to emergent problems. A similar daily management meeting is held 
during outages to address the issues arising from the ongoing work. 

Another category of management decision-making pertains to the emergency response 
organization. These are the decisions on how to classify, mitigate, and provide protective actions in a 
nuclear emergency. These deliberations occur in the dedicated emergency response facilities, namely the 
technical support center, the operations support center, and the emergency operations facility, the latter of 
which is offsite and sometimes serves the entire fleet. 

What all of these decision-making processes and forums have in common is the critical need for 
accurate, timely information on which to base the operational decisions made by the plant managers. 
There are many examples in the industry where a plant management team made decision errors, not due 
to lack of competence among the managers, but simply because the managers did not have an accurate 
picture of what actually was happening at the time and what was at stake. 
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To improve understanding in these settings, technology will be introduced that provides a better 
visual picture of the situation (such as real-time video taken at the location of the problem). In other cases, 
where pictures of the problem are not practical (e.g., core power imbalances due to dropped rods), 
simulations and symbolic presentations of the issues will be developed. 

The concept of a management decision support center would address these needs by employing 
advanced digital technologies to improve the quality of operational decision-making. It would be a 
dedicated facility where all regular and special management oversight meetings would be held. (The 
exception to this would be the emergency response facilities, which have to be maintained in a state of 
readiness. The technologies of the management decision support center also would be separately 
implemented in the emergency response facilities.) The following are examples of the types of 
technologies that would be implemented: 

� Multiple large screen displays that can handle many different data sources at a time 

� Video streaming capability directly onto any of the large displays, including video conferencing 

� Access to all data and displays of the plant computer and Safety Parameter Display System 

� Real-time images of the main control room control boards, with real-time data refreshing 

� Ability to run the plant simulator for the scenario of concern 

� Real-time plant risk assessments and defense-in-depth measures 

� Severe accident management guidelines and extensive damage mitigation guidelines 

� Access to all plant process applications (e.g., technical specification logs, operator logs, schedules, 
work orders, and test results) 

� Access to all plant documentation through the electronic document management system 

� Access to NPP field worker mobile technologies for streaming of activity-related information 

� Access to outside data sources such as weather, media, regulatory information, and external 
databases 

� Decision support and resource allocation software 

� General presentation capabilities. 

This concept also could be applied at the fleet level where decisions involve multiple NPPs or 
involve decision processes between the plant and fleet-level management. Collaboration tools would 
allow information views to be pushed to other participating centers so that there would be a shared 
context for discussions and decisions. 

Obviously, this project will build on many of the capabilities that are developed in other pilot 
projects, but will focus them on the unique aspects of nuclear management decision-making. The project 
will team with a host utility to identify the needed capabilities in such a facility. The digital architecture 
pilot project will address the information requirements of this facility. The facility will be prototyped in 
HSSL to demonstrate and evaluate the various capabilities. Human factors studies will be a key part of the 
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evaluation to ensure the information presentations are well designed for comprehension and do not result 
in an information-overload situation. Protocols for managing the information resources during a 
management decision-making meeting also will be developed. Following the laboratory demonstration, a 
management decision support center will be implemented at the host utility NPP for trial usage. Field 
studies will assess any needed corrections to the concept or implementation. A technical report will be 
developed for industry-wide implementation. 

Schedule: FY 2019 to FY 2021 

Milestones: 

� (2019) Develop and demonstrate (in HSSL) concepts for a management decision support center that 
incorporates advanced communication, collaboration, and display technologies to provide enhanced 
situational awareness and contingency analysis. 

� (2020) Develop and demonstrate (in HSSL) concepts for advanced emergency response facilities 
that incorporate advanced communication, collaboration, and display technologies to provide 
enhanced situational awareness and real-time coordination with the control room, other emergency 
response facilities, field teams, the Nuclear Regulatory Commission, and other emergency response 
agencies. 

� (2021) Publish human and organizational factors studies and a technical report for a management 
decision support center consisting of advanced digital display and decision-support technologies, 
thereby enhancing nuclear safety margin, asset protection, regulatory performance, and production 
success. 

5.5 Outage Safety and Efficiency 

Nuclear plant refueling outages are perhaps the most challenging periods of time in the ongoing 
operations of the facilities. There are usually more than 10,000 activities to be accomplished in a typical 
duration of 20 to 30 days. Enormous expenses are incurred related to the cost of the outage work, 
including supplemental workforce, which sometimes totals over 1,000 contractors. Schedule delays drive 
these costs up proportionately. In addition, the utilities incur additional costs for replacement power for 
the time NPPs are out of service. Nuclear safety is a particular challenge during outages due to the 
degraded configurations an NPP is sometimes in to accommodate work on the systems. In fact, the 
majority of the annual planned incremental core damage frequency of the plant’s probabilistic risk 
assessment is incurred during outages. There also is a special regulatory risk because the plants are 
challenged to meet shutdown technical specifications and “maintenance-rule” risk mitigation measures. 
Finally, an outage is especially challenging from the standpoint of industrial safety in that the risk of plant 
workers getting hurt is highly elevated due to the types of activities that are conducted. 

Managing nuclear outages in a safe and efficient manner is a very difficult task. In fact, the early 
history of refueling outages was one of significant cost and schedule overruns, as well as troubling 
nuclear safety challenges. This led utilities to develop formal outage organizations dedicated to planning 
and executing both their refueling and forced outages. They also built outage control centers that 
co-locate the activity managers for all of the major site organizations so that they can closely coordinate 
their activities. In addition, they maintain a number of other work execution centers that control critical 
elements of the work, such as safety tagging for system and component isolations, nuclear risk 
management coordinators, and similar functions needed to address other constraints on how the outage is 
conducted. 
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As a result of these practices, today’s outage performance is greatly improved from what it once 
was. Outage cost and durations are considerably lower than in the past. Nuclear safety also is greatly 
improved. However, there remain some significant opportunities and challenges for the industry and are 
as follows: 

� Further reducing the duration of refueling outages remains the largest opportunity to improve plant 
capacity factors and increase the economic value of the facilities. 

� In spite of impressive gains in shutdown safety, there are still too many serious safety challenges 
(such as loss of residual heat removal and unintended additions of positive reactivity). 

� Regulatory violations continue to occur due to subtle configuration control issues that result from 
unintended interactions among concurrent work activities. 

In spite of the impressive organizations and facilities that have been implemented to improve 
outage performance, outage management generally relies on the very basic technology of radios, 
telephones, and stand-alone computer applications. There is some growing usage of remote video for 
point applications and activity monitoring. Utilities have not made widespread usage of mobile 
technologies for controlling field work, collaboration technologies for coordinating issues across the 
broad organization, or advanced configuration management technologies to improve safety and regulatory 
performance. 

There is no question that improved technology for outage management would provide a step 
change in a utility’s ability to conduct outages in a safe and efficient manner. DOE is well positioned with 
its HSSL, human and organizational factors expertise, and knowledge of NPP outage practices to 
demonstrate and provide guidance for application of advanced digital technologies in order to achieve 
substantial economic value and nuclear safety improvement through outage performance improvement. 

5.5.1 Advanced Outage Coordination 

The amount of information that must be processed by the outage control center (OCC) is 
staggering. OCC managers must obtain the status of ongoing work activities, project the expected 
progress of the activities, and then adjust near-term activities for gains or losses in the overall schedule. 
Accurate work status is difficult to obtain due to communication barriers with field work, particularly in 
hard-to-access areas of the plant. Also, work status sometimes reflects an overly optimistic outlook by 
those performing the work. The term “real-time truth” is sometimes used by outage managers to refer to 
this need for the true status of the work-in-progress. 

The outage managers also deal with a continual stream of emergent issues caused by deviations in 
the expected progress of the planned activities or new problems that arise (e.g., equipment failures, 
unexpected interactions between work activities, and other unanticipated outage conditions). The outage 
managers have to quickly assess the impact of the new issues on the overall outage plan and schedule, 
consult with knowledgeable individuals on the nature of the problems and possible solution options, 
determine the solution that results in the least impact on the overall outage objectives, and communicate 
changes to plans and schedules to the affected activity managers. 

These typical outage management activities rely on telephone calls, impromptu meetings, “white 
board” solution sessions, manual transcribing of agreed-upon changes into a number of work process 
systems (e.g., work orders, schedules, risk management, radiation work permits, safety tagging, and 
warehouse parts), and communication throughout the organization using outage status meetings, email, 
and direct telephone contact. This process is repeated tens of times per shift for the duration of the outage. 
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This pilot project will assess the needs of outage management and identify technologies that will 
greatly improve communications, coordination, and collaboration activities that are needed to minimize 
the impact of challenges to the outage plan and schedule. It will focus on capabilities that facilitate natural 
human interaction, while ensuring a high degree of situational awareness and shared understanding. 
Further, the technologies will be integrated in a way that minimizes the effort to keep all work 
management systems synchronized with changing plans. 

The project also will develop dynamic interfaces for information coming from mobile field 
workers, the plant control and information systems, and the fluid information developed in the OCC (and 
other control centers) as the greater organization develops solutions to emergent outage problems 
(Figure 7). Human factors assessments of the use of the technology will be conducted to validate that the 
benefits are actually obtained and new problems are not introduced by technology usage. The results of 
the project will be a demonstration of the integrated technologies and a technical report for industry-wide 
implementation. 

 
Figure 7. Remote collaboration technology in use at the spring 2011 Byron Nuclear Station refueling 
outage. 

This pilot project currently is underway with Exelon Nuclear (Byron Nuclear Station) serving as 
the host utility. It will be completed at the end of FY 2012. 

Schedule: FY 2011 to FY 2012 

Milestone: 

� (2012) Publish a technical report for implementing digital technologies that facilitate 
communications, coordination, and collaboration in obtaining accurate outage activity status, 
managing the flow of information through the OCC, and enabling the resolution of emergent 
problems in an efficient and effective manner, resulting in improved work efficiencies, production 
success, and nuclear safety margins (Complete). 

5.5.2 Advanced Outage Control Center 

The OCC is the central command and control point for executing NPP outages. It is staffed 24/7 
during outages and accommodates 15 to 20 managers and coordinators from the site and fleet 
organizations supporting the outage. These positions are typically grouped according to organization and 
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informally interact with one another to coordinate their specific work activities and problem resolutions. 
Various types of meetings are held on a regular schedule each shift to communicate outage status, share 
information on upcoming activities and emergent issues, and verify with each organization that they are 
prepared to support the upcoming activities. 

Many of the organizations represented in the OCC also maintain a functional support center at their 
own site locations to provide the specific services they conduct. For example, radiation protection 
operates a center to develop and assign radiation work permits and authorize and brief workers who enter 
radiation control zones. Operations maintains centers to prepare safety tagouts, conduct risk assessments, 
and track plant configuration changes. There are similar functional support centers set up in the other 
organizations such as chemistry and engineering. One of the key tasks of the OCC coordinators is to 
ensure these functional centers are aware of changing needs as determined in the OCC and are responding 
accordingly. The coordinators typically have to leave their positions in the OCC several times a shift to 
attend coordination meetings back in their functional support centers and are not available for 
coordination with other OCC positions during those times. 

In considering all of these coordinating activities, there is a significant need for advanced 
technologies to facilitate the information flow into, across, and out of the OCC. These include 
technologies to conduct interactive meetings with participants in other locations. They will allow the 
entire OCC to share information as it develops in response to an emergent issue. They will allow the OCC 
coordinators to meet electronically with their respective functional support centers without having to 
leave the OCC. They will update all affected work management systems as decisions are made on how to 
resolve a problem. Finally, they will provide the overall outage managers with the true status on the 
progress of work and the implementation status of outage plan changes from the OCC managers and 
coordinators. 

These technologies will be integrated into an advanced OCC specifically designed to accommodate 
and maximize the value of the technologies, while preserving the features of the existing OCCs that 
facilitate human interaction. Where appropriate, these features will be extended to the functional support 
centers to accommodate their interface with the OCC. 

This pilot project will integrate these technologies into a prototype advanced OCC using HSSL. It 
will be set up to facilitate the display and processing of information and collaboration within the OCC or 
with parties remote to the OCC. This prototype facility will be used to simulate outage coordination 
functions so the technology and associated human factors can be evaluated. It will test interaction with all 
required sources of information needed by the OCC, including mobile technology operated by NPP field 
workers, plant control and information systems, other control and functional support centers, and 
information sources external to the plant. As a final product, a technical report will be developed for 
industry-wide implementation of the advanced OCC. 

This pilot project will begin in FY 2013, with Arizona Public Service (Palo Verde Nuclear 
Generating Station) serving as the host utility. 

Schedule: FY 2013 to FY 2014 

Milestones: 

� (2013) Develop technologies for an advanced OCC that improves outage coordination, problem 
resolution, and outage risk management. 
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� (2014) Develop human factors studies and publish a technical report for an advanced OCC that is 
specifically designed to maximize the usefulness of communication and collaboration technologies 
for outage coordination, problem resolution, and outage risk management. 

5.5.3 Outage Risk Management Improvement 

Significant efforts are expended to manage the nuclear risk of an outage. The utilities conduct 
pre-outage risk assessments, based on a very detailed review of the outage schedule, to identify where 
combinations of outage work and equipment out-of-service would result in degraded conditions with 
respect to nuclear safety or regulatory compliance. Probabilistic risk assessment studies are conducted to 
quantify the incremental core damage frequency as a result of the outage activities and system 
unavailability. These studies are usually presented to site and fleet management, the site plant operational 
review committee, and the NPP’s independent Nuclear Safety Review Board for concurrence that the 
outage is planned safely and that reasonable measures have been taken to reduce the added risk of 
conducting the outage. 

During the outage, the plant configuration is monitored continuously to ensure that it conforms to 
the approved safety plan. Deviations must be assessed and approved by management committees and, in 
some cases, the plant operational review committee. In virtually all outage meetings and job briefings, the 
current nuclear safety status of the plant is communicated, including information on the specific 
equipment that is being relied on to meet the requirements of the nuclear safety plan. In addition, 
operations and the outage organization implement several layers of physical and administrative barriers to 
prevent unintended interaction with the systems and equipment credited for nuclear safety. 

In spite of all these efforts, nuclear safety challenges still occur too frequently in outages. While 
some of these are due to failure of equipment credited for safety, the majority occur because of human 
error. These typically involve some form of interaction between work activities and plant configuration 
changes. Some of them are very subtle and are extremely challenging to detect in advance. Nevertheless, 
they are not acceptable and represent clear opportunities to improve nuclear safety during outages. 

This pilot project will investigate methods to improve real-time plant risk management and 
configuration control during outages as a function of work activities and plant system alignments. It will 
develop a means for combining actual plant status information with intended component manipulations 
embedded in procedures and work packages that are underway. This information will, in turn, be 
compared to design information (e.g., piping and instrumentation diagrams and one-line diagrams) to 
identify the set of possible interactions. Finally, the information will consider the technical specifications 
(and other licensing basis requirements), probabilistic risk assessment information (e.g., accident 
precursors), and ongoing risk mitigation plans to report possible interactions of concern. The project will 
demonstrate the techniques and underlying technologies to perform this type of outage safety analysis. 
The project deliverables will include the new technologies and guidance for integrating them into outage 
preparation and execution activities. 

Schedule: FY 2015 to FY 2017 

Milestones: 

� (2015) Develop and demonstrate (in the HSSL) technologies for detecting interactions between 
plant status (configuration) states and concurrent component manipulations directed by in-use 
procedures, in consideration of regulatory requirements, technical specifications, and risk 
management requirements (defense-in-depth). 
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� (2016) Develop and demonstrate (in the HSSL) technologies to detect undesired system 
configurations based on concurrent work activities (e.g., inadvertent drain paths and interaction of 
clearance boundaries). 

� (2017) Develop a real-time outage risk management strategy and publish a technical report to 
improve nuclear safety during outages by detecting configuration control problems caused by work 
activity interactions with changing system alignments. 

5.6 Centralized Online Monitoring and Information Integration 

As NPP systems begin to be operated during periods longer than originally anticipated, the need 
arises for more and better types of monitoring of material and component performance. This includes the 
need to move from periodic, manual assessments and surveillances of physical components and structures 
to centralized online condition monitoring. This is an important transformational step in the management 
of NPPs. It enables real-time assessment and monitoring of physical systems and better management of 
active components based on their performance. It also provides the ability to gather substantially more 
data through automated means and to analyze and trend performance using new methods to make more 
informed decisions concerning component health. Of particular importance will be the capability to 
determine the “remaining useful life (RUL)” of a component to justify its continued operation over an 
extended plant life. 

The foundation for monitoring in the U.S. nuclear industry is built around signal processing 
techniques and advanced pattern recognition (APR) programs that are technically mature and 
commercially supported. The application of this technology is in the early stages of implementation by 
leading nuclear utilities. The implementation rate is slow due to the required funding and infrastructure 
development for integrating monitoring programs within the operating and business environment.  

APR provides highly sensitive anomaly detection of current condition or behavior for targeted 
components. Much of the value of online monitoring comes from early warning of imminent component 
failures. Commercial APR products rely on the continuous input of well-correlated plant data to provide 
this early warning. (These products typically are only available for active plant components). After the 
initial warning, an investigative review identifies the actual failure mode and cause and then suggests 
appropriate corrective actions. The investigative review can involve plant staff, consultants, and field 
experts in predictive maintenance. In these cases, the diagnostic process can be manually intensive and 
can consume available warning time and extend damaging operating conditions. While APR systems are 
effective at identifying equipment operating in conditions that may shorten the equipment’s RUL, they 
are well suited to identifying operating data values that are “not normal” in comparison to a historical 
baseline. Commercially available APR products cannot perform the next essential step of diagnosing the 
underlying cause for the abnormal data values. This diagnosis step relies entirely on a staff of highly 
trained specialists to troubleshoot and diagnose the underlying problem and to recommend a corrective 
action response. Furthermore, the RUL of the monitored asset cannot be determined by APR technology. 
In addition, there are long-term failure modes that are not detectable with APR technology.  

Hence, current APR products are not capable of providing directly useful information to life-cycle 
management and long-term asset management. Commercially available APR technologies in their current 
form are unable to detect long-term failure modes, thereby making them unsuitable for long-term 
monitoring and management of nuclear assets and, in particular, for passive assets evaluated on an 
intermittent basis using nondestructive evaluation measurement techniques.  

The development of diagnostics and prognostics capability would provide automated capability to 
directly identify the equipment condition from the “signature” of the initial warning. This would support 
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analysis of long-term component behavior, related risk, and RUL. Further, it would provide verification 
of asset condition as evidence of design qualification and economic viability. This will enable early 
detection of degradation conditions that can be addressed before they significantly contribute to life-
limiting damage. This early detection of degradation is one of the more significant factors in extending 
component lifetime. A more timely response to the causes of degradation also can significantly improve 
nuclear safety and prevent collateral damage to other nearby components and structures. Finally, these 
new capabilities will reduce costs for manual diagnostic work. 

EPRI is active in various research and demonstration projects for maturing prognostic and health 
management technology to help assure the long-term, reliable operation of the nation’s fleet of NPPs. 
EPRI’s current research includes developing a Fleet-wide Prognostic and Health Management (FW-
PHM) Suite software solution designed for compatibility with existing NPP troubleshooting and asset 
management processes while leveraging tools already used for online monitoring (Figure 8). No 
commercial products are available that perform the full functionality intended for the FW-PHM Suite. 
The Suite’s four primary functional modules are built on a common reference database of diagnostic and 
life models for power generation assets. 

 
Figure 8. Fleet-wide Prognostics and Health Management in an Online Monitoring Environment (diagram 
courtesy of EPRI). 

The FW-PHM Suite includes specific knowledge capture capabilities that learn diagnostic and 
prognostic information from in-service experience in industry-deployed applications and structure this 
information for pooling and analysis by EPRI, government, and industry experts. This information can be 
used by experts in combination with EPRI’s extensive library of reference documents to create and 
maintain an industry-wide database of verified diagnostic and RUL models for NPP assets. 

The FW-PHM Suite software is, at present, a research grade product available to EPRI members 
that have sponsored its development. The Suite’s databases are populated with limited knowledge derived 
from various preliminary pilot applications involving a small set of nuclear and fossil plant equipment 
and from technology demonstration projects. EPRI has identified the long-term need for ongoing research 
to develop the diagnostic and remaining life prediction models for power generation assets that will 
populate this industry-shared database of models, because no one utility or vendor alone could compose 
such a comprehensive model reference collection. In fact, collaboration among the industry, EPRI, the 
national laboratories, and universities is needed to accomplish the R&D effort to identify a model or a set 
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of models as required for a particular component to create verified diagnostic and prognostic models to 
support PHM processes and to provide accurate, substantiated input to life-cycle management and long-
term asset management capabilities. In particular, diagnostic and prognostic models for passive nuclear 
assets require significant future research, which should include formulating the resulting diagnostic and 
prognostic models and their basis information for inclusion in the FW-PHM Suite’s knowledge database. 

A gap exists between the current state of technology development and the effective application of 
diagnostics and prognostics to nuclear plant assets. To address this gap, the following research tasks have 
been defined. 

1. Complete development of a monitoring infrastructure at the operating and management levels of the 
nuclear power industry. 

2. Develop an organizational structure that defines the contributing research organizations, their roles, 
resource availability, and utility hosts. This includes EPRI, national laboratories, universities, 
utilities, and technology developers. 

3. Continue R&D of the diagnostics and prognostics technology for adaption to the nuclear power 
industry. 

4. Develop the component-specific models, analytical methods, and the supporting data requirements 
needed to support diagnostics and prognostics analysis. 

5. Obtain access to the real physical assets in service in an NPP and determine the critical 
measurements needed to support the analysis. 

6. Develop additional monitoring methods (such as transient analysis) to support RUL analysis. 

7. Identify environmental conditions detrimental to aging mechanisms, including fatigue monitoring 
and assessment. 

8. Identify component-specific failure and aging mechanisms/precursors. 

9. Identify measurement and sensor requirements to support analytical methods. 

An effective means to accomplish portions of the above research tasks is through conduct of pilot 
projects. These projects will be structured around a narrowly defined set of objectives to accomplish 
specific tasks that require access to real-time plant assets and operational data. There are significant 
limitations to bench-top modeling and scaled-down component behavior analysis in the progression of 
technologies from proof-of-concept to real-world component applications. The utilization of real physical 
components and operational data is required to develop the technologies beyond the laboratory. The 
process of applications engineering and research is not within the capabilities of the utilities or the 
engineering staff at NPPs. Host utilities are required to support the needed research to provide access to 
major components in actual service. 

EPRI will provide the lead role in providing online monitoring capabilities through their continued 
development and support of the FW-PHM Suite software, in addition to their other online monitoring 
research activities. The LWRS Program will support EPRI by conducting the pilot projects to develop the 
diagnostic and prognostic analytical framework for representative active and passive 
component/structures whose extended life supports LWR sustainability. 
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In regard to the “centralized” aspect of the project concept, it is expected that utilities will find that 
a central monitoring function within their nuclear fleet will be the most efficient way to implement this 
technology. Indeed, this has been the practice of some of the early movers for online monitoring using the 
APR technology. This concept work for centralized monitoring will be accomplished through the pilot 
project on the advanced online monitoring center (as described in Section 5.4.1). The LWRS Program 
also will serve the role of integrating the online monitoring information into the overall digital 
information architecture such that it will provide information beneficial to other plant activities. 

5.6.1 Online Monitoring of Active Components 

A pilot project will be conducted involving two active components representative of those for 
which extended life is highly important to LWR sustainability. An early task of this pilot project will be 
to select two components for which sensor technology is either already typically installed or can be 
readily added in the timeframe of the project. Candidate components include main turbines, main electric 
generators, main feed pumps, reactor cool pumps, and reactor coolant motors. 

The objective will be to develop the diagnostic and prognostic analysis framework for these 
components, including the ability to predict RUL. These capabilities will enable industry to implement 
online monitoring for these components and will establish the methodology for industry to extend the 
concept to other active plant components where aging and degradation mechanisms must be managed for 
extended life. 

Using the EPRI FW-PHM Suite software, the pilot project will develop the databases and 
analytical models needed to process sensor signals to derive parameter estimates of specific aging and 
performance features and to characterize the state and condition of materials. The databases include the 
asset fault signature database and the RUL database. The analytical models will be those needed for the 
diagnostic and RUL advisors. The project also will include identification of additional sensor 
development and monitoring capabilities needed to enhance the monitoring capabilities for these 
components.  

For each of these component types, a technical report will be published that describes the technical 
basis and analysis framework to enable online monitoring for these components. These technical reports, 
along with the results and experience from the pilot projects, will be used to develop guidelines for 
utilities to implement centralized online monitoring and information integration for the 
components/structures important to plant life extension. 

This pilot project currently is underway with two host utilities: Exelon Nuclear (Braidwood 
Nuclear Station) for emergency diesel generator monitoring and Progress Energy (Harris Nuclear Station) 
for large power transformer monitoring. 

Schedule: FY 2012 to FY 2014 

Milestones: 

� (2012) Publish an interim technical report on the online monitoring technical basis and analysis 
framework for large power transformers. 

� (2013) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for large power transformers, including the diagnostic and 
prognostic analysis framework to support utility implementation of online monitoring for the 
component type. 
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� (2014) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for emergency diesel generators, including the diagnostic 
and prognostic analysis framework to support utility implementation of online monitoring for the 
component type. 

5.6.2 Online Monitoring of Passive Components and Structures 

A pilot project will be conducted involving two passive components/structures representative of 
those for which extended life is highly important to LWR sustainability. The passive components or 
structures will target large and economically important plant assets for which the science of managing 
long-term material degradation is yet unsolved. Candidates would include the reactor vessel, containment 
structure, and containment concrete base mat. In this effort, the LWRS Program and EPRI will work with 
the LWRS Program’s Materials Aging and Degradation Pathway to select a suitable component or 
structure based on importance to utility decision-making in pursuing additional life extension (beyond 60 
years) and the prospects for research success within the timeframe of this project. The Materials Aging 
and Degradation Pathway would be responsible for developing the scientific basis for modeling the 
degradation mechanisms and determining the types of sensors needed to monitor the degradation. It is 
possible that new types of sensors will have to be fabricated for this purpose. The LWRS Program would 
devise the signal processing capabilities to convey the sensed parameters to the monitoring system. The 
LWRS Program also will develop the technologies needed to enable utilities to retrieve, store, process, 
and integrate the large volumes of nondestructive examination information collected through the online 
monitoring systems installed on these passive plant components. 

The objective of the pilot project will be to develop the diagnostic and prognostic analysis 
framework for these components, including the ability to predict RUL. These capabilities will enable 
industry to implement online monitoring for these components and will establish the methodology for 
industry to extend the concept to other passive plant components, where aging and degradation 
mechanisms must be managed for extended life. 

For each of these component types, a technical report will be published that describes the technical 
basis and analysis framework to enable online monitoring for these components. These technical reports, 
along with the results and experience from the pilot projects, will provide guidance for utilities to 
implement centralized on- monitoring and information integration for the passive components/ structures 
important to plant life extension. 

Schedule: FY 2012 to FY 2017 

Milestones: 

� (2012) Publish a summary report of strategy and technical plans for online monitoring technologies 
in support of nondestructive examination deployment. 

� (2013) Publish an interim technical report on development of a formal information integration 
framework used to develop diagnostic and prognostic models for passive plant components. 

� (2014) Develop diagnostic and prognostic models for large passive plant components based on the 
information integration framework. 

� (2015) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for a large passive plant component/structure, involving 
nondestructive examination-related online monitoring technology development, including the 
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diagnostic and prognostic analysis framework to support utility implementation of online 
monitoring for the component type. 

� (2016) Develop diagnostic and prognostic models for second large passive plant components based 
on the information integration framework. 

� (2017) Publish a technical report on measures, sensors, algorithms, and methods for monitoring 
active aging and degradation phenomena for second large passive plant component structure, 
involving nondestructive examination-related online monitoring technology development, including 
the diagnostic and prognostic analysis framework to support utility implementation of online 
monitoring for the component type. 

5.7 Publications of Guidelines 

To ensure appropriate transfer of technology to the nuclear power industry, guidelines documents 
will be published for each of the areas of enabling capabilities, incorporating the specific technologies and 
technical reports produced under each of the pilot projects for the respective areas. EPRI has agreed to 
assume responsibility for development and publication of these guidelines, using their standard methods 
and utility interfaces to develop the documents and validate them with industry. The LWRS Advanced 
II&C Pathway will support this effort by providing the relevant information and participating in the 
development activities. 

The following milestones have been established to produce the guidelines for each area of the 
enabling capability: 

Highly Integrated Control Room 

� (2016) Publish interim guidelines to implement technologies for a highly integrated control room. 

� (2019) Publish revised interim guidelines to implement technologies for a highly integrated control 
room. 

� (2022) Publish final guidelines to implement technologies for a highly integrated control room. 

Highly Automated Plant 

� (2017) Publish interim guidelines to implement technologies for a highly automated plant. 

� (2021) Publish final guidelines to implement technologies for a highly automated plant. 

Human Performance Improvement for NPP Field Workers 

� (2014) Publish interim guidelines to implement technologies for human performance improvement 
for NPP field workers. 

� (2016) Publish revised interim guidelines to implement technologies for human performance 
improvement for NPP field workers. 

� (2018) Publish final guidelines to implement technologies for human performance improvement for 
NPP field workers. 
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Integrated Operation 

� (2018) Publish interim guidelines to implement technologies for integrated operations. 

� (2020) Publish revised interim guidelines to implement technologies for integrated operations. 

� (2022) Publish final guidelines to implement technologies for integrated operations. 

Outage Safety and Efficiency 

� (2015) Publish interim guidelines to implement technologies for improved outage safety and 
efficiency. 

� (2018) Publish final guidelines to implement technologies for improved outage safety and 
efficiency. 

Centralized Online Monitoring and Information Integration 

� (2015) Publish interim guidelines to implement technologies for centralized online monitoring and 
information integration. 

� (2018) Publish final guidelines to implement technologies for centralized online monitoring and 
information integration. 
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